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 Preface 

 

The Embassy of Sweden in Thailand commissioned this Evaluation of the Raoul Wal-

lenberg Institute’s project “Strengthening Human Rights in Myanmar”, through 

Sida’s framework agreement for reviews and evaluations.  

 

Indevelop AB (www.indevelop.se) undertook the evaluation between August - No-

vember 2014.  

 

This evaluation report was finalised in November 2014 after feedback from the Em-

bassy of Sweden and RWI on the draft report. 

 

Indevelop’s independent evaluation team consisted of: 

- Henrik Alffram, as Team Leader 

- Ali Dastgeer, as Evaluator 

 

Quality assurance of the evaluation methodology and reports has been provided by 

Ian Christoplos, Indevelop’s Project Director for the framework agreement. The Pro-

ject Manager at Indevelop for this evaluation, Jessica Rothman, was responsible for 

ensuring compliance with Indevelop’s QA system throughout the process, and 

providing backstopping and coordination. 

 

http://www.indevelop.se/
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 Executive Summary 

The Raoul Wallenberg Institute (RWI) has received SEK 16 million from Sida for the 

period 1 November 2012 to 31 December 2014 in support of its project “Strengthen-

ing Human Rights in Myanmar 2012-2016”. The overall objective of the project is to 

strengthen the Myanmar National Human Rights Commission (MNHRC) and its key 

partners.  

 

In light of a possible extension of the project, Sida has commissioned an evaluation 

focusing on the period 1 January 2013 – 30 June 2014. Its purpose has been to “gen-

erate information on how effective the Project has been in achieving results thus far, 

identifying, where possible, factors influencing positive results achievement, and pro-

posing any potential adjustments to ensure effective Project delivery for the remain-

ing two years of the Project.” The evaluation should “contribute to the dialogue be-

tween Sida and RWI on the continued operation of the project.”  

 

Since the start of the cooperation between RWI and MNHRC, a high degree of trust 

has emerged between the two institutions and the project has contributed to increasing 

the understanding of human rights and the role of National Human Rights Institutions 

(NHRI) among both MNHRC commissioners and staff members. Through the pro-

ject, RWI has also been able to assist in the development of the Myanmar National 

Human Rights Commission Law. This combination of trust and a basic understanding 

of international human rights law and the role of NHRIs, as well as the establishment 

of a largely sound legal framework have laid the foundation for future delivery of 

reasonable project outcomes.  

 

However, it is the Evaluation Team’s assessment that the originally envisaged project 

activities or approaches will not be sufficient to attain expected project results. Ad-

justments are necessary to create a credible link between activities and results. It 

should be reassessed if the emphasis on general awareness raising will be relevant 

when working with an organisation where the organisational development needs are 

so great. There are also reasons to question the validity of training individuals in one-

off activities in an organisation going through such rapid changes and staff turn-over 

as is MNHRC. Furthermore, the appropriateness of ”supply side” approach to com-

munications and knowledge management needs to be revisited, especially as the 

Commission has not demonstrated a firm commitment to engaging with other actors 

apart from government officials.  

 

For the future it is recommended that:   

 

 RWI apply a more targeted and sustained capacity and organisational devel-

opment approach, and reduces its focus on raising awareness through one-off 

events for MNHRC commissioners and staff and for government representa-

tives. 
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A B B R E V I A T I O N S  A N D  A C R O N Y M S  

 RWI and MNHRC agree on a set up for residential and long-term on the job 

training and advice through mentoring or twinning approaches. Particular at-

tention should be paid to targeting the assistance to MNHRC’s ongoing func-

tional and operational processes.  

 

 RWI make better use of its human resources by allowing its programme offic-

ers to provide direct capacity building support to MNHRC staff members. Ef-

ficiency will be enhanced if at least one Programme Officer is based within 

the country. 

 

 RWI assist MNHRC in exploring how staff trainings can best be institutional-

ised in the future.  

 

 RWI assist, for the longer term, MNHRC in developing a strategy to develop 

training capacity in functional and operational processes in-house. 

 

 RWI phases out its support to the library or resource centre.  

 

 RWI explores how it can more effectively promote MNHRC’s cooperation 

with other actors and its interactions with civil society organisations. 

 

 Sida should look broadly at how it can contribute, post 2016, to ensure that 

structures are in place that can best support both the management capacities of 

MHNRC and enhancement of it human right knowledge. In doing so, it 

should consider possibilities of drawing, to the extent possible, on national 

and regional institutions.  

 

 If a final project evaluation will be carried out, it is recommended that the 

ToR include a value for money assessment comparing the inputs provided by 

Sida to the outcomes that the project has achieved. 
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 1 Introduction 

1.1  BACKGROUND TO THE ASSIGNMENT 
In late 2012, the Swedish International Development Cooperation Agency (Sida) and 

the Raoul Wallenberg Institute (RWI) entered into a sub-agreement whereby Sida 

provided 16 million Swedish Krona to RWI for the period 1 November 2012 to 31 

December 2014, to implement the project “Strengthening Human Rights in Myanmar 

2012-2016”.  

 

The sub-agreement states that an evaluation focusing on the results for the period 

2012-2014 shall be carried out and serve as a basis for a possible extension of the 

project for the period 2015-2016. Even though the project has been in operation for 

less than two years, it was decided that an evaluation should be carried out and com-

pleted in time for a possible extension. The evaluation should cover the period 1 Jan-

uary 2013 – 30 June 2014.  

 

Sida has, according to the Terms of Reference (ToR), initiated the evaluation to “gen-

erate information on how effective the Project has been in achieving results thus far, 

identifying, where possible, factors influencing positive results achievement, and pro-

posing any potential adjustments to ensure effective Project delivery for the remain-

ing two years of the Project.” The evaluation should “contribute to the dialogue be-

tween Sida and RWI on the continued operation of the project.”  

 

The evaluation is expected to deliver: 

 An assessment of results achieved, predominantly at output level 

 Suggestions for furthering effective results achievement. 

 

At the same time, the ToR stresses that the project’s focus has so far primarily been 

on building trust and creating a stable foundation for continued cooperation. The key 

OECD-DAC criterion against which assessment should be made is effectiveness, de-

fined as “the extent to which the development intervention’s objectives were 

achieved, or are expected to be achieved, taking into account their relative im-

portance”.1 

 

The ToR lists the following three broad evaluation questions: 

1. To what extent have project activities led to the following results? 

 
                                                                                                                                           

 

 
1 Sida, Looking Back, Moving Forward, Sida Evaluation Manual (2nd revised edition), 2007 
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1  I N T R O D U C T I O N  

 Increased knowledge and understanding, among Commissioners and staff of 

Myanmar National Human Rights Commission (MNHRC) on international 

human rights law and the role and functions of NHRIs in promoting and pro-

tecting human rights in Myanmar 

 Increased capacity of the MNHRC library enabling it to use available re-

sources for the benefit of staff, Commissioners and the public 

 Increased skills and capacities of MNHRC to exercise its functional capacities 

and operational capacities 

 Increased awareness of the roles and functions of the Commission in promot-

ing and protecting human rights in Myanmar 

 Improved cooperation among and between the MNHRC and relevant stake-

holders  

 Improved knowledge on human rights topics and areas of cooperation that 

concern both MNHRC and relevant stakeholders 

 

2. To what extent has advice provided under the project contributed to an effective 

legislative mandate for the Commission? 

3. To what extent have results achieved contributed to laying a solid foundation for 

future effective project delivery, and what is the likelihood that they will lead to the 

achievement of expected project outcomes? 

 

The ToR explicitly states, “relevance is not a criterion that will be applied or that 

shall be considered in this evaluation.” Regarding efficiency it is said ”it is only pos-

sible to assess on a general level if the project has been managed with reasonable re-

gard for efficiency and there is accordingly no specific evaluation question in this 

regard.” 

 

1.2  APPROACH AND METHODOLOGY 
Methodologically, the assessment has been divided into the following main phases: 

 Inception 

 Data collection 

 Reporting 

 

The inception phase commenced with a desk review of the RWI’s planning and pro-

ject documents, workplans, risk management plans, progress reports, travel and mis-

sion reports, concept notes, internal workshop evaluations, and budgets and financial 

reports. The Evaluation Team also assessed Sida’s appraisals of the proposed inter-

vention, the decision on contribution, and the sub-agreement between Sida and RWI. 

The primary purpose of the review was to identify indicators to help address the eval-

uation questions.  

 

The Evaluation Team met during the inception phase with relevant RWI staff mem-

bers to discuss how to go about the evaluation and communicated through email with 

the designated focal point at the MNHRC. Shortly before the Evaluation Team’s visit, 

this contact person lost his status as commissioner and a new contact person was sub-

sequently appointed. While this caused some uncertainties, it did not impact signifi-

cantly on the implementation or outcome of the evaluation. The choice of specific 
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1  I N T R O D U C T I O N  

informants to interview during the main phase of the evaluation was discussed with 

RWI, Sida and MNHRC, who all provided suggestions.  

 

Following the desk review and initial consultations with the evaluation’s main stake-

holders, tentative indicators to help answer the evaluation questions were developed. 

The various methods and sources of information, that the Evaluation Team expected 

to use to collect data, were also decided on and listed in the inception report. The re-

port also contained a presentation of risks and mitigation issues relating to the evalua-

tion.  

 

The data collection and analysis phase of the evaluation started once the inception 

report had been approved in September. This phase included (a) a continued desk 

study, (b) participant and informant interviews, and (c) verification/debriefing ses-

sions.  

 

The continued desk study included a review of documents published by the MNHRC, 

as well as independent reports and reviews about its work. It also included an assess-

ment of the Myanmar National Human Rights Commission Law and the comments 

and advice provided by RWI and others.  

 

Interviews to help answer the evaluation questions and to verify information collected 

during the desk study phase were carried out with RWI staff members, Sida and Swe-

dish Embassy Section Office personnel, MNHRC commissioners and staff members, 

ministry officials, and representatives of Myanmar civil society organisations, media, 

international organisations providing support to MNHRC and other international ac-

tors. The interviews, which were carried out in Lund, Stockholm, Yangon and 

Naypyitaw, were semi-structured and adapted to reflect the respondent’s expected 

area of experience and knowledge. However, for questions relating to the experiences 

and views of workshop participants a pre-designed questionnaire was used to provide 

guidance. While most interviews were conducted face-to-face, a few interviews with 

respondents outside of Myanmar and Sweden were carried out by telephone or Skype. 

 

Prior to leaving Myanmar, the Evaluation Team had the opportunity to discuss major 

findings and preliminary conclusions in separate sessions with a RWI programme 

officer, the Chair and a member of the Commission, and the Counsellor at the Section 

Office of the Swedish Embassy. A debriefing session was also organised at RWI in 

Lund before the draft report was finalised. The draft report was shared with MNHRC, 

RWI and Sida to obtain inputs and comments before finalisation. Quality assurance 

was provided by Ian Christoplos. 
 

1.3  THE EVALUATED INTERVENTION 
RWI has received SEK 16 million from Sida for the period 1 November 2012 to 31 

December 2014 in support of its project “Strengthening Human Rights in Myanmar 

2012-2016”. The overall objective of the project is to strengthen the Myanmar Na-

tional Human Rights Commission (MNHRC) and its key partners to “more effective-

ly implement their mandates to promote and protect human rights in Myanmar, so as 

to address the problem of ineffective implementation of human rights protection 

measures in Myanmar by focusing on the institutional strengthening of the key agen-
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cy with the capacity to make a positive impact on the promotion and protection of 

human rights in the country.”  

At outcome level, the project is expected to achieve: 

 Improved capacities of the MNHRC to implement its mandate; 

 Improved capacities of relevant stakeholders (e.g. justice sector institutions, 

academia, relevant government ministries and media.) to promote and protect 

human rights in Myanmar; and 

 Improved cooperation among and between the Myanmar NHRI and relevant 

stakeholders (bridging objective).   

 

An underlying assumption for the project has been that both solid knowledge of hu-

man rights and operational capacity – including IT, leadership, organisational struc-

ture, strategic planning, human resource and knowledge management and financial 

management – are prerequisites for the MNHRC to be able to effectively carry out its 

functional capacities. These capacities relate to advising the government, education 

and promotion of human rights, monitoring and investigation of alleged human rights 

violations, interaction with the judiciary, and cooperation with national and interna-

tional organisations.  

 

If the human rights capacity and operational capacity are in place, they will in the 

long run greatly contribute to MNHRC’s ability to fulfil its mandate and to its ambi-

tion to reach and stay in compliance with the Paris Principles which set standards for 

the composition, status and functions of NHRIs. An additional assumption is that in-

creased capacity of the MNHRC, and improved cooperation between MNHRC and 

other relevant stakeholders, will have effect on a number of other institutions and 

organisations in implementing their duties.  

 

The project therefore focuses on attaining the following outputs:  

 Increased the knowledge and understanding, among Commissioners and staff 

on international human rights law and the role and functions of a NHRI in 

promoting and protecting human rights in Myanmar. 

 Increased capacity of the MNHRC library enabling it to use available re-

sources for the benefit of staff, Commissioners and the public.  

 Increased skills and capacities to exercise the MNHRC’s functional and op-

erational capacities.  

 Increased awareness among other stakeholders of the roles and functions of 

the Commission in promoting and protecting human rights in Myanmar.  

 

In terms of attaining these outcomes, the following methods are being used: 

 Analysis – regarding MNHRC’s human rights, operational and functional ca-

pacities.  

 Advisory services – consisting of technical advice provided by NHRI practi-

tioners on the MNHRC’s functional capacities.  

 Blended learning - consisting of online training to be followed by a face-to-

face workshop. 

 Training and education – targeting selected participants to build up human 

rights and functional capacities.  

 Study visits and exchanges – involving visits to different NHRIs to learn from 

peers and colleagues.  
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 Networking – involving the creation and facilitation of networking initiatives 

and partnerships within and between different countries and sectors.  

 Material support – in particular support to MNHRC’s library and provision of 

books and other publications to enhance institutional knowledge development 

in human rights.  

 

Furthermore, the project is characterised by the following strategies:  

 Providing long-term capacity development support; 

 Building on the experience RWI has in combining theory and practice; using 

an extensive pool of NHRI practitioners; 

 Ensuring local ownership and context-specificity; 

 Treating gender as a cross-cutting issue; and 

 Applying a comprehensive capacity building approach.  

 

The project funding provided by Sida has primarily been used to cover salaries for 

RWI staff, fees for resource persons and travel costs of both staff and resource per-

sons. During 2013, a total of 67 % of the annual budget was used. The project budget 

has an overhead of 26%. 

 

The results summary of the project has undergone some changes since the original 

was approved in 2012. This is good practice; as the project managers become clearer 

about how the project will progress, and with changing circumstances, it is prudent to 

update the results summary. The changes have not been accompanied by explanations 

as to why they were made and what the original outputs, indicators and targets were. 

The positive changes include the following: The actual number of states in which 

outreach activities will be held is now specified (indicator 2, outcome 2). The original 

extremely cautious number of human rights books in English to be provided for the 

library has been revised from a 50 to 150 (indicator 1, output 1.b). The indicators to 

show progress towards better functional and operational capacities of the Commis-

sioners are now better reflective of the objective (output 1.c).  

 

Areas of the results framework that contain weaknesses include: 

 Output 1.d, indicator 1: The indicator asks for the number of CSOs that at-

tended MNHRC outreach activities. The achievements for 2013 instead men-

tion ministry representatives who attended the trainings. Also, the targets for 

this indicator are quite modest: by the end of the project i.e. 2016, only 350 

stakeholder representatives are expected to ”know about the Commission’s 

existence and its roles and functions”. 

 Output 1.d, indicator 2: The targets in the case of the promotional activities to 

be undertaken do not indicate what percentage of the population should be 

aware of ”what the Commission does and the different ways to approach it.” 

 

The most serious modification has been in the case of outcome objective 2, which 

concerns improved capacities of relevant stakeholders to promote and protect human 

rights in Myanmar. In this section, the results summary originally mentioned a range 

of stakeholders including the judiciary, academia and the media. In the revised ver-

sion, only the academia is mentioned. This reflects that the focus of RWI’s work on 

engagement with other stakeholders under the project has narrowed, which may make 

it difficult to achieve the overall project objective.
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 2 Findings 

2.1  MNHRC’S CAPACITY ON HUMAN RIGHTS LAW 
AND THE ROLE AND FUNCTIONS OF NHRIS 

Under this objective, RWI’s expects to enhance the capacity of MNHRC’s Commis-

sioners through specialised courses and study tours, and the capacity of MNHRC’s 

staff through training courses and scholarships at Lund and Mahidol Universities. 

 

When the Commission started its partnership with RWI, the understanding of its 

Commissioners and staff regarding human rights laws and the roles and functions of 

NHRIs was very low. Few of the Commissioners had previously had to deal with any 

human rights related issues, and those that did had to do so marginally. Similarly, the 

original staff of 22 members had been seconded from other government ministries 

with almost no knowledge of human rights law. Over the last two years, almost half 

of the original staff has left and been replaced by up to 36 new staff members. Some 

of the new staff members have prior work experience, while others are fresh from 

university. However, none of them could be said to have had any experience of either 

working for human rights issues or familiarity with them. 

 

It is in this context, that RWI started its partnership with MNHRC. As of June 2014, 

the Commissioners had undertaken study tours of Australia, New Zealand, and more 

recently Mongolia. RWI has organised several workshops and training courses for 

them. The staff members have benefitted from three training courses: 2 in 2013 and 1 

in 2014 of several days duration each. One staff member is currently doing a fellow-

ship at RWI in Lund and another three are expected to proceed there shortly for a 

one-month intensive training course. Two staff members are currently attending mas-

ter courses at Mahidol University in Thailand, replacing the original plan of sending a 

single student to Lund. 

 

Opportunities for trainings have been provided to both male and female Commission-

ers and staff of the organisation. Of the staff (excluding Commissioners), a third 

(33%) are male and two thirds (66%) are women. In the three general staff trainings 

so far conducted with RWI support, there has been good proportional representation 

of males and females.  

 

Trainings for MNHRC Staff on  

Human Rights and Roles and Functions of NHRIs 

 Female  Male  

Overall staff strength 66% 33% 

Composition of staff in 3 staff trainings 71% 29% 

 

In addition, in the Disability Inclusive Development Workshop of April 2014 in 

which 20 MNHRC staff participated, 16 were female.  
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Apart from the staff trainings, there have been several trainings targeted mainly at the 

Commissioners and external stakeholders such as government representatives. In 

these trainings, the attendance of male to female participants from MNHRC has been 

60:40. However, it should be noted that of the 15 Commissioners holding positions 

till the end of the period under review, only 3 were women. The gender-wise repre-

sentation is thus positively skewed in favour of women. Training sessions on 

CEDAW, the Convention on the Elimination of All Forms of Discrimination against 

Women, are included in the staff trainings. In addition, one commissioner and one 

staff member from MNHRC have participated in RWI’s sub-regional blended learn-

ing course on the human rights of women. 

 

The course evaluations conducted at the end of the training courses organised by RWI 

show that Commissioners and staff have been very satisfied with the trainings. All 

respondents interviewed stated that the trainings and study tours have resulted in in-

creased awareness and they have gained considerable knowledge from them. Partici-

pants state that they are more familiar with the contents of the Universal Declaration 

of Human Rights (UDHR) and such international instruments as the International 

Covenant on Civil and Political Rights (ICCPR), International Covenant on Econom-

ic Social and Cultural Rights (ICESCR), Convention on Elimination of All Forms of 

Discrimination Against Women (CEDAW) and Convention on the Rights of the 

Child (CRC). They also state that they have enhanced their knowledge regarding the 

functions and roles of a national human rights institution. They particularly 

acknowledge the depth of expertise and knowledge of the three key resource persons 

who have delivered the trainings. 

 

Language has been a problem though. In addition, participants have had trouble be-

coming familiar with the lexicon of the subjects of human rights and international 

law. Initially, an interpreter was tried, but that experiment failed due to the dearth of 

English-speaking interpreters who could ably interpret the terms and concepts used in 

the trainings. The problem has been compounded by the fact that all the hand-outs, 

presentations and slides have been in English.  

 

The second issue has been that trainings have so far not been targeted to the needs of 

individuals and the overall organisational processes underway in MNHRC. They have 

given staff a general understanding of human rights and the roles and functions of 

NHRIs. Staff members are deployed in one of five divisions in the Commission: 

Planning and Finance, Policy and Legal, Protection, International Relations, and 

Promotion & Education. Task-specific trainings have been lacking, though it is rec-

ognised that a general familiarity is required before staff members are exposed to 

specific topics. Over time, RWI states that the Commission has become more specific 

regarding the type of trainings it foresees it needs for itself, e.g. on torture (held in 

March 2014) or racial discrimination (held after June 2014). 

 

Commissioners have used the knowledge gained in the development of promotional 

material in their outreach activities. Thus far, 36 gatherings have been held at the 

township levels in which local government staff officials have participated. In these 

gatherings, MNHRC Commissioners have introduced the subject of human rights, 

international law and the role and functions of MNHRC. In addition, RWI-supported 
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training workshops in two states have been held, lasting 3 days each. In both types of 

events, Commissioners have been able to develop material and convey the key mes-

sages learnt from the training workshops and study tours. 

 

The use of the knowledge gained by staff members has been more limited. The 

Commissioners thus far deem them to be insufficiently competent to undertake pro-

motional campaigns, deliver talks, handle complaints or undertake a comparative re-

view of national and international legislation. They are mostly engaged in administra-

tive or logistical work, supporting the Commissioners in carrying out the mandate of 

the Commission. 

 

During the period of collaboration between RWI and MNHRC, and even prior to it, 

other international institutions have also provided trainings, e.g. the Office of the 

United Nations High Commissioner for Human Rights (OHCHR), Asia Pacific Fo-

rum on National Human Rights Institutions (APF) and Mahidol University. A com-

plete list of trainings is given in Annex VI, with those provided by RWI shaded 

green. 

 

In September 2014, of the original 15 Commissioners, 9 were replaced. The member-

ship of the Commission has been reduced from 15 to 11, so only 5 new Commission-

ers have come on board. Thus, some of the knowledge and capacity gained through 

training and support provided by RWI to MNHRC has gone elsewhere. In addition, 

RWI has to work with MNHRC to bring the new Commissioners up to a similar level 

of understanding as their colleagues. 

 

Regarding staff, the 36 new staff members joined the Commission at different times. 

Some have been with the organisation from the beginning as secondees, having been 

confirmed as permanent staff after they passed the recruitment examinations. Others 

have joined the organisation over the last six months. MNHRC foresees recruiting up 

to 75 more staff in the next 2-3 years.2 This is a sizeable number whose capacity will 

take considerable effort to be built. The one or two classroom-type trainings a year 

will not suffice if it is expected that they are increasingly going to share, and then 

take over, many of the functions that the Commissioners are currently undertaking, 

and if MNHRC hopes to be engaging with more stakeholders and a greater proportion 

of the citizenry of Myanmar. 

 

2.2  CAPACITY AND USE OF MNHRC’S LIBRARY  

Library 

One of the planned project outputs is “Increased capacity of the MNHRC library ena-

bling it to use available resources for the benefit of staff, Commissioners and the pub-

 
                                                                                                                                           

 

 
2 Initial provision was for the staff strength to increase to 167 in three years time, with a third of that total 

being recruited every year. 
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lic.” In relation to this output, two activity areas are referred to in the project docu-

ment: (a) “Translation and printing of human rights materials”, and (b) “Library sup-

port (including e-library) and development of a website for the Commission.”  

 

When the project started, MNHRC had no website and no library. Since then RWI 

has, according to MNHRC, donated 93 books (not all unique titles) on topics such as 

international criminal law, humanitarian law, UN mechanisms, children’s rights, ra-

cial discrimination, minorities’ rights and environmental rights. It has also financed 

bookshelves, furniture, a computer and a printer. RWI has encouraged MNHRC to 

engage a trained librarian and during the second half of 2014 provided opportunities 

for the person recruited to attend a RWI organised regional workshop in Malaysia on 

human rights library and information management and to undertake a study visit to 

Lund.  

 

Between January 2013 and the end of June 2014, the RWI’s expert on library and 

information management visited MNHRC three times to assist in setting up the li-

brary, purchase furniture and other materials, discuss overarching issues with the 

commissioners and coach the staff members working in the library. In addition to 

these visits, the expert has also been available to provide the library staff with advice 

through email. 

 

Currently, the library has about 1,400 books, of which 486 are in English. The target 

set out in the 2012 project document is that the library should have “at least 50 human 

rights publications in English” by 2016. The books available cover a broad variety of 

subjects, ranging from fiction and biographies to law and human rights. While the 

books written in Myanmar are primarily bought by the MNHRC, actors such as the 

British Council, UNICEF, Asia Foundation and the Australian Government, in addi-

tion to RWI, have donated the English language books. The Commission’s annual 

budget for buying books is currently Kyat 200,000 (roughly USD 200).   

 

During the month of August 2014 a total of nine individuals borrowed from the li-

brary. In September the number was thirteen. The average number of books borrowed 

per week was, during this two months period, seven. It should be noted that RWI’s 

results framework has no indicators and targets relating to the extent to which the 

library is actually being used.  

 

While RWI has funded a few reading spaces in the library, these spaces were not used 

for studying during the week the Evaluation Team visited the MNHRC, but were 

stacked with books and papers. The computer donated by RWI is connected to the 

Internet. However, no electronic books are available and the library does not sub-

scribe to any human rights and legal research database, such as Heinonline, through 

which academic journals can be accessed.  

 

RWI has encouraged the Commission to allow outsiders, such as university students 

and researchers, to access and borrow from the library. However, the Evaluation 

Team was told that the library, contrary to the intended project output, is still only 

open to members and staff of the MNHRC.  
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Website 

In 2013, RWI engaged a web developer in Sweden to help MNHRC establish a web-

site. The web developer subsequently visited Yangon for three days in order to dis-

cuss options and solutions with the Commission. RWI’s own information manage-

ment expert followed up on this visit and provided training to the Commission’s two 

web administrators on how to update the website and upload new information. 

 

The website currently contains, among other things, the Commission’s activity re-

ports and public statements, as well as links to relevant international human rights 

instruments and reports. The website has, by civil society actors, been recognised as a 

step towards increased transparency. However, it is not used to its full potential and 

regularly updated with materials that can help promote human right and raise aware-

ness of the mandate and work of the Commission. MNHRC’s web administrators are 

constrained by the fact that they need permission from the commissioners prior to 

uploading materials. RWI recognises that the establishment of a well-functioning 

website requires broader discussions about how information is handled within the 

Commission and stronger buy-in from Commissioners and key staff.  

 

The specific target for the website, as set out in the RWI project document, has been 

“A well-functioning and accessible MNHRC website visited at least 2000 times a 

month.” From its establishment in September 2013 until the end of the year, the web-

site was according to RWI on average visited about 200 times per month. The Com-

mission’s own web administrators informed the Evaluation Team that they do not 

know how many hits the website has and that they are not aware of how this can be 

found out.  

 

Translation and publication 

RWI has supported translation and printing of human rights materials in order to 

make such material and information “available and accessible to the public, including 

those who are from the minority races of Myanmar.” The explicit target set out in the 

original results framework was “at least 3 human rights books translated into the 

Burmese language and at least 1000 copies distributed to partners” by the end of 

2016. 

 

With the support of RWI, MNHRC has since the start of the project made a new 

translation of the UDHR into Burmese and printed 130,000 copies for dissemination. 

RWI has also supported translation and printing of various information materials 

about MNHRC, including two publications about its activities and a compilation of 

statements issued. It should be noted that at least two previous translations existed of 

the UDHR, of which one is used and disseminated by OHCHR and the UN Infor-

mation Centre. MNHRC states, however, that there are weaknesses in these transla-

tions and outside observers interviewed by the Evaluation Team confirmed that the 

MNHRC had produced a high quality translation. At the time of writing, no human 

rights instruments, laws, books or brochures have been translated into any of Myan-

mar’s minority languages.  
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2.3  MNHRC’S FUNCTIONAL AND OPERATIONAL 
CAPACITIES 

According to the proposal presented to Sida by RWI, the strengthening of MNHRC’s 

functional and operational capacities was expected to be achieved through the provi-

sion of technical missions by its experts over the project period. According to the 

results summary (version 2014), the two targets are that by the end of the project, (a) 

staff and commissioners have all the necessary knowledge and skills to address the 

Commission’s specialised function, and (b) at least 60% of the staff have increased 

knowledge and practical skills in a select functional NHRI capacity (complaints han-

dling, leadership, training and awareness raising, etc.).  

 

When RWI started its collaboration with MNHRC, there were very weak institutional 

and organisational capacities present. None of the Commissioners or seconded staff 

had any experience of working in a human rights institute - government or otherwise; 

neither had they been given any formal training in the functions or operations of 

NHRIs.  

 

In August 2012, a seminar was organised for MNHRC and participants from other 

government agencies on “Good Practices in Achieving Compliance with Paris Princi-

ples on National Human Rights Commission”. This set the path for the major initia-

tive that has been undertaken so far which has been the support provided by RWI on 

MNHRC’s draft establishing legislation and its compliance with international stand-

ards, before the draft legislation was presented to the Houses of Parliament. More on 

this is discussed in section 3.6 below.  

 

In October 2013, an RWI-supported training on “Human Rights and the Role of Me-

dia” was also held attended by the Commissioners of MNHRC. During that training, 

various tools for promotion of social messages were introduced by the resource per-

sons from BBC Action Forum based in Yangon. Since then though, the Commission 

has not pursued a follow-up of this to enhance its promotion and education function. 

Instead it pursues promotion activities primarily through visits to townships; 36 of 

which have so far been undertaken as stated above, and more recently to the ethnic 

states.  

 

The complaint handling system remains in need of improvement, with no automated 

database in place and Commissioners handling the caseload themselves. No specific 

training has been undertaken in this regard. This may change with a training, support-

ed by RWI, due to be undertaken in November. Similarly the Human Rights and Le-

gal Division has, as it itself recognises, weak capacities to undertake comparative 

review of international or national legislation and to assess whether current laws are 

in harmony with the human-rights related conventions ratified by Myanmar.  

 

The weak functional and operational capacities in the Commission and the nation-

wide expectations from it, especially since the law governing its mandate was passed 

in April 2014, would indicate the importance of deeper and longer engagement of 

RWI with the Commission. There are various types of capacity building methods that 

could be applied alongside classroom trainings, study tours and scholarships for stud-

ying at universities. Some of them could involve mentoring, which would not compel 

staff to abandon their existing day-to-day assignments. However, the Commission is 
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hesitant to consider any such approaches but at the same time does not seem to have 

any alternative plans on how it will build the functional and operational capacities of 

its staff to enable MNHRC to evolve into a strong human rights institution.  

 

While RWI has successfully managed to build a strong relationship with the commis-

sioners and staff members, during the first 18 months limited attention has been given 

to strengthening the functional and operational capacities of MNHRC as an organisa-

tion. While general trainings have been relevant to build the staff’s understanding of 

human rights and the role of NHRIs, in order to contribute to significantly enhancing 

the performance of the Commission more sustained and targeted capacity building 

initiatives focusing on strengthening the Commission’s capacity to implement its pro-

tection, promotion and legal mandates would be required. Appropriate structures and 

routines will be particularly important considering the expected turnover and growth 

of the Commission in terms of staff members over the coming years.  

 

2.4  AWARENESS AMONG OTHER STAKEHOLDERS 
OF THE ROLES AND FUNCTIONS OF MNHRC 
AND OF HUMAN RIGHTS 

The indicators and targets for the achievement of this output have changed since the 

original proposal was submitted. The latest results summary i.e. that of 2014 lists the 

following targets to be achieved by the end of the project: 

 

1. At least 350 stakeholder representatives know about the Commission’s exist-

ence and its roles and functions 

2. At least 5000 copies of information materials on MNHRC distributed to the 

public, and the public is aware of what the Commission does and the different 

ways to approach the Commission 

3. MNHRC and relevant stakeholders have identified primary areas of coopera-

tion 

 

The project’s original objectives included the judiciary, media and other stakeholders. 

This was later narrowed to include only academia. A scoping mission by RWI was 

undertaken during 2014 to identify suitable academic institutions with which to part-

ner. There have been no concrete steps to engage the judiciary or the media, apart 

from one training in October 2013 in which one media organisation informed the 

Commissioners, and participants from the Ministry of Information who were also 

present, about how media could be used for promotional activities and awareness 

raising. 

 

Beyond government institutions there has been little effort to engage civil society in 

MNHRC’s activities under the project activities with RWI. MNHRC has attended, 

and sometimes given presentations, at seminars and workshops organised by other 

institutions such as OHCHR where civil society representatives were also present. It 

has invited a group of CSOs to its offices to present the draft (as it was then) law on 

the Commission. However, there has not been any systematic engagement of CSOs 

during 2013-14 either to advocate for any issues, or to promote its work amongst My-

anmar citizens. The country has a wide range of CSOs: those that engage in advocacy 
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to those that are solely concentrating on improving service delivery and raising 

awareness on rights and responsibilities amongst the grassroots. However, it appears 

that the Commission feels that all CSOs are pitted against it. It is averse to engaging 

with civil society and there have been no moves to do that.  

 

Thus far, the one major stakeholder that MNHRC has engaged with as a participant in 

a number of RWI-organised trainings is the government. Various relevant govern-

ment ministries have attended trainings on torture, human rights and business, and 

covenants such as ICESCR and ICCPR. Regarding participation from outside the 

Commission in these trainings, the gender representation is males (64%) and females 

(36%). The Commission has also engaged in the outreach work to local government 

officials described earlier. Training sessions on CEDAW have been a component of 

the two RWI-supported training workshops held by MNHRC in the ethnic states. 

 

The result is that there has been some increased awareness amongst government but 

to a limited extent. Most government officials who have attended the trainings have 

not been in positions of influence where they could diffuse the knowledge learnt 

within their ministries or agencies. Participants are mostly mid-level officials. There 

is no clear strategy regarding which person is selected to attend, as that decision is 

made by the ministry or agency concerned. After 2013, RWI and MNHRC have pur-

posely moved the venue of trainings targeted at government ministries from Yangon 

to the capital Naypyitaw in the hope of attracting more senior-level officials to these 

events. 

 

2.5  MNHRC’S COOPERATION WITH OTHER 
STAKEHOLDERS  

With regard to MNHRC’s cooperation with other stakeholders, RWI has in its project 

document included a bridging outcome: “Improved cooperation among and between 

the MNHRC and relevant stakeholders (e.g.: judiciary, academia etc.)”. The original 

target to be reached by the end of 2016 is modestly formulated as “At least 8 new 

joint initiatives (e.g.: statement /activity) satisfactorily carried out between MNHRC 

and its partners.” In the results summary for 2013, this target has been revised to 7 

initiatives.  

 

Relating to the bridging outcome is a single output: “Increased knowledge and under-

standing among relevant ministries, the justice sector, academia and media stakehold-

ers of international human rights law and the role and functions of NHRIs in promot-

ing and protecting human rights in Myanmar.” RWI originally aimed to have “at least 

360 stakeholder representatives trained on human rights and the roles and functions of 

the Commission.” This number has since been revised downwards to 240.  

 

When the current project was initiated, the Commission had only been in existence 

for about 16 months. At that time, it had not initiated close cooperation with any do-

mestic stakeholders other than the office of the President. It had, however, had dozens 

of foreign delegations visiting and had initial discussions with several of these about 

future cooperation.  
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During 2013 and the first half of 2014, the Commission cooperated, in addition to 

RWI, with APF and OHCHR as well, not least around the development of the My-

anmar National Human Rights Commission Law. As mentioned above, together with 

RWI, the Commission also organised six workshops in Yangon and Naypyitaw deal-

ing with various different human rights topics. In addition to MNHRC commissioners 

and key staff members, over 150 ministry officials and representatives of the Attor-

ney General’s Office have attended these workshops. 

 

According to RWI’s own assessment, the workshops contributed to “enhancing the 

knowledge of the role and functions of the Commission among those stakeholder rep-

resentatives, and how they can cooperate on the human rights issues raised during the 

trainings.”3 Most ministry officials interviewed by the Evaluation Team stated, how-

ever, that they had not had any opportunities to share any new knowledge acquired 

with their colleagues, or to explore opportunities for institutional cooperation. Mem-

bers of the judiciary, parliament, academic institutions, media and civil society organ-

isations have not yet been invited to the workshops.  

 

On a couple of occasions, the workshops have, however, been organised in coopera-

tion with other institutions. As mentioned above, in 2013 RWI and MNHRC organ-

ised a workshop together with BBC Media Action and also invited a representative of 

the Union of Myanmar Federation of Chamber of Commerce and Industry to make a 

presentation at its business and human rights training workshop. The Commission has 

also had a few information sessions for CSOs, as discussed in the previous section, 

and among other things briefed them on the content of the draft law.  

 

While the Commission has organised these information sessions for civil society ac-

tors and some commissioners have had some additional interaction with human rights 

CSOs, the Commission has generally had a strained relationship with the human 

rights groups. Some RWI staff have stressed the importance of interaction between 

the Commission and CSOs, but RWI has so far made few concrete attempts to help 

building bridges between MNHRC and civil society. A significant exception is, how-

ever, the RWI supported workshop with disability organisations after the period un-

der review i.e. in July 2014.  

 

Both RWI staff and external observers consulted during the course of this evaluation 

recognise the need for MNHRC to have closer interaction with a broader set of insti-

tutions, including parliament, CSOs and academic institutions.  

 

Another issue is that topics or issues have not been systematically pursued. When a 

two-day workshop was held on human rights and business, the process ended with the 

workshop; the Chambers of Commerce was not approached again to see how collabo-

ration could be pursued. Similarly, in the case of journalists who acted as resource 

 
                                                                                                                                           

 

 
3 RWI, Progress report for 2013 
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persons in one training for the Commission, there were no attempts to follow-up and 

see how media could be engaged. Furthermore, a number of the participants have 

attended a large number of other, and sometimes more extensive, human rights train-

ings inside the country and abroad. 

 

2.6  THE COMMISSION’S MANDATE 
The MNHRC was established under a Presidential decree in September 2011. In its 

2012 project document, RWI mentions that it is “important to strengthen MNHRC’s 

position under the law as decrees can be indiscriminately revoked.” However, the 

project document does not mention the establishment of a suitable legal framework 

for the Commission as a specific project outcome, and no specific activities to attain 

such an objective are presented.  

 

In reality, RWI has in different ways played a significant role in the development of 

the Myanmar National Human Rights Commission Law, which was finally adopted 

by Parliament and approved by the President in April 2014. According to RWI, the 

MNHRC developed the very first draft of the law with guidance obtained from the 

book National Human Rights Institutions in the Asia-Pacific Region that was written 

by RWI’s visiting professor Brian Burdekin, with the assistance of Jason Naum, the 

head of the Institute’s Unit for National Human Rights Institutions, in 2006. 

 

In May 2012, in response to a request for advice from MNHRC Brian Burdekin sub-

mitted a 12-page document with comments on the draft law. The advice provided 

ranged from the importance of public consultations before adoption of the law to the 

need for ensuring explicit reference to UDHR and other international human rights 

instruments, a balanced composition of members of the commission, gender neutral 

language, prison visits without prior coordination with prison authorities and the right 

for the Commission to undertake national inquiries and investigations on its own ini-

tiative and in such a manner as it sees fit. Among the many other pieces of advice 

given in this document was the suggestion, “under no circumstances, should the 

Commission take on the role of prosecutor in the courts”.  

 

In addition to the May 2012 document, Brian Burdekin provided, on behalf of RWI, 

advice on many occasions and in a variety of ways, orally as well as in writing, for-

mally as well as informally, directly to the Chairperson as well as to the entire Com-

mission, and through comprehensive reviews of complete drafts as well as on particu-

lar issues or articles.  

 

In July 2013, RWI also sent a letter to the Bills Committee of Parliament suggesting 

firstly that the law should require the Commission to report not only to the President 

but also to the Parliament, and secondly that the membership of the committee in 

charge of selecting the Commission members should include stronger representation 
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from “civilian society”. The letter also raised appreciation of the fact that the Parlia-

ment had invited comments from the public.4  

 

During the drafting process the MNHRC itself had limited interaction with civil soci-

ety organisations, which it says was a result of the draft process being very rushed 

initially. Civil society actors have expressed concern about a lack of consultation with 

the Commission, while at the same time expressing appreciation about the dialogue 

they have had with Parliament. It should be mentioned that while domestic civil soci-

ety actors had little influence over the drafting process, RWI was not the only foreign 

or international institution with which the MNHRC liaised. Representatives of APF 

and OHCHR also provided advice. Throughout the drafting process, there was fairly 

close coordination between APF and RWI.  

 

RWI has referred to the adopted law as one of the best NHRI laws in the region, even 

though some of the advice provided by RWI was not followed. Others, who the Eval-

uation Team discussed this issue with, agreed with this assessment and even civil 

society organisations that have expressed serious concern about the functioning of the 

Commission recognise that it has a better legal mandate than most other commissions 

in Southeast Asia. It is also the Evaluation Team’s assessment that the law in many 

ways is significantly stronger than could have been expected considering the history 

of Myanmar and the socio-political context in which it was adopted.  

 

A weaknesses is the fact that, due to existing constitutional provisions, it states that 

human rights means the rights of citizens rather than the rights of all human beings, 

which may for instance impact on its work in relation to the Muslim Rohingya minor-

ity which the government does not recognise as being Myanmar citizens. Considering 

the difficulty for CSOs to get officially registered and that few CSOs with views crit-

ical of the government and its armed forces have such registration, another weakness 

relates to the fact that the selection committee only includes members of “registered” 

civil society organisations.  

 

In its project document, RWI discussed the risk that existing commissioners would no 

longer remain with the Commission following the passing of the law. The real possi-

bility that a new government, following the elections scheduled for 2015, may repeal 

or amend the law and thereby open up for the appointment of new commissioners and 

retirement of the old commissioners is not discussed.

 
                                                                                                                                           

 

 
4 Letter from Prof Brian Burdekin, Visiting Professor, RWI to U Zaw Myint, Chair, Bills Committee, Amy-

otha Hluttaw, dated 29 July 2013.  
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 3 Conclusions 

Since the start of the cooperation between RWI and MNHRC, a high degree of trust 

has emerged between the two institutions and their respective staff members and affil-

iates. Of the relationships that MNHRC has with international partners, it views the 

one with RWI as the most productive and durable. 

 

The project Strengthening Human Rights in Myanmar has contributed to increasing 

the understanding of human rights and the role of NHRIs among both MNHRC 

commissioners and staff members. Through the project, RWI has also been able to 

assist in the development of the Myanmar National Human Rights Commission Law. 

This combination of trust and a basic understanding of international human rights law 

and the role of NHRIs, as well as the establishment of a largely sound legal frame-

work have laid the foundation for future delivery of reasonable project outcomes.  

 

However, it is the Evaluation Team’s assessment that the originally envisaged project 

activities or approaches will not be sufficient to attain expected project results. Ad-

justments are necessary to create a credible link between activities and results. There 

are, for example, reasons to reassess if the emphasis on general awareness raising will 

be relevant when working with an organisation where the organisational development 

needs are so great. Questions can also be raised about whether the modality of train-

ing individuals in one-off activities will be valid for an organisation going through 

such rapid changes and staff turn-over. There are also reasons to question if the ”sup-

ply side” approach to communications and knowledge management (including the 

library and website) will be appropriate in an organisation that has not really demon-

strated a firm commitment to engaging with other actors apart from government offi-

cials.  

 

RWI has contributed significantly to building MNHRC’s capacity, starting from a 

very low baseline. It has provided skilled trainers with extensive theoretical 

knowledge and practical experience. At the same time, MNHRC’s capacity has also 

been built through support from other partners such as APF and OHCHR. The most 

obvious use of capacity built has been in undertaking the promotion and awareness 

raising of human rights and MNHRC’s functions. Commissioners and staff alike have 

appreciated the trainings. However, language has been a barrier. Also, the capacity 

building activities have generally been of the classroom variety and of short duration. 

A few Commission staff have also participated in blended learning course which 

comprise online learning followed by face-to-face workshops. Thus far, the trainings 

have been general in nature and have not delved into the specific functions of the 

Commission through the targeting of specific divisional staff, except the librarian. It 

may be questioned to what extent a workshop and training-focused approach to or-

ganisational development is appropriate for an organisation with such significant in-

ternal and external challenges as MNHRC.  

 

Over the last two years, significant turnover of MNHRC’s staff has occurred and staff 

numbers are expected to grow in the short-term. All staff members come with rudi-
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mentary, if any, knowledge of human rights and NHRIs. This means that the current 

modus operandi of classroom trainings, study tours for Commissioners and university 

courses for a handful of staff members will have to change if the Commission is go-

ing to be a strong, active and well-regarded institution. They will need to be supple-

mented with long-term residential support comprising mid-level expertise, practical 

on-the-job guidance and mentoring, online tutoring, twinning with more mature 

NHRIs in the region or West and if possible, placements and internships in other 

NHRIs. 

 

Since the start of the project, a furnished and functioning library with relevant books, 

a trained librarian and a computer has been established. The planned output at the end 

of the project of an “Increased capacity of the MNHRC library enabling it to use 

available resources for the benefit of staff, Commissioners and the public” has been 

partly attained. However, the library is so far used to a very limited extent. RWI’s 

recommendation that it be open to people outside of the Commission is not yet ad-

hered to, well developed links with other libraries in Myanmar have not yet been es-

tablished and the original plans for an electronic library have not yet been realised. A 

higher degree of utilisation can logically be expected following the planned increase 

in the number of MNHRC staff members and the recruitment of a trained librarian. 

Sustainability is, however, an issue of concern given that all the training has been 

provided to a single individual. 

 

RWI is also supporting the development of the Commission’s website. To what ex-

tent the website has attracted visitors and to what extent the materials placed on it 

have been downloaded is not known by the Commission, which indicates that insuffi-

cient attention has been given to ensuring that the website can be used for knowledge 

management. However, even the MNHRC’s critics acknowledge that it has to some 

extent contributed to spread information about the mandate and work of the Commis-

sion, and has helped give it a more open and transparent image. The content and 

scope of the website is still strictly managed by the Commissioners and the site is not 

used to its full potential. It is not updated frequently enough, even though there are 

two full-time staff members within the Commission responsible for uploading con-

tent.  

 

The translation, printing and dissemination of the UDHR and information materials 

relating to the work of the Commission have contributed to increased awareness of 

human rights. No documents have yet been translated, as envisaged, into any of My-

anmar’s minority languages.  

 

Regarding the functional and operational capacities of the MNHRC, these have been 

enhanced but leave plenty of room for further engagement, especially below the lev-

els of the Commissioners. Even at that level, the recent replacements of Commission-

ers mean that gaps have developed which need to be filled through further support 

from RWI and others. RWI has thus far has paid limited attention to the functional 

and operational aspects of organisational growth, concentrating instead on general 

awareness raising of what human rights are and the functions of NHRIs. It is recog-

nised by MNHRC that its complaint handling system is weak. It is also not automat-

ed, thus further limiting its effectiveness. Regarding the legal functional capacity, the 

Commission Draft Law was developed but no other outputs have been realised. As 

stated earlier in this section, it appears that more hands-on, sustained support to de-
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veloping organisational capacities is required. This becomes even more pertinent giv-

en the significant increase in staff numbers that the Commission is anticipating.  

 

The awareness raising trainings that RWI has organised for other stakeholders have 

been limited to attendance of government ministries and agencies. The media, aca-

demia, judiciary or civil society have not been invited to participate in these trainings 

except, in a couple of cases, as resource persons. While each training that involved 

external stakeholders was subject-specific, none was built upon in a process-oriented 

manner to achieve any outcome beyond awareness raising, either by RWI or by the 

Commission. The participants of trainings have had limited opportunities to apply the 

knowledge gained or share it with others, as they are often not in positions of policy-

making or high-level influence. 

 

MNHRC has cooperated with a number of international actors, in particular around 

the development of the draft law. It has also had one-off or sporadic engagement with 

various government and civil society actors. RWI has, together with MNHRC, built 

the trust necessary to facilitate its relationships with others in the future. However, 

none of the broader engagements have yet been of a sustained nature and resulted in 

cooperation towards a joint objective. There is no strong and convincing link between 

RWI’s activities focusing on informing government officials of human rights and the 

role of the MNHRC, and the goal of actual cooperation with a range of stakeholders. 

RWI staff members have encouraged MNHRC to more actively interact with outside 

actors, but few activities have so far specifically contributed to building necessary 

bridges.  

 

A fundamental aspect of conflict sensitivity is to understand the context in which one 

operates and RWI’s project document includes a brief assessment of the broader po-

litical and conflict context in which the project it is being implemented. However, 

RWI has not engaged itself, throughout the project, in broad consultations with key 

actors in society. There has been little interaction with members of parliament, politi-

cal party representatives, leaders of ethnic groups and CSO representatives. One rea-

son for this is presumably that RWI has not had a permanent presence in Yangon. As 

MNHRC has so far also had limited external interactions, RWI’s approach may also 

be a reflection of its focus on building trust with the Commission.  

 

RWI staff recognises, however, that a more inclusive, participatory, transparent and 

partnership-oriented approach – key aspects of a conflict sensitive methodology – is 

required for the future both in terms of project implementation and in terms of secur-

ing MNHRC’s relevance and effectiveness more broadly. From this perspective, it is 

welcome that RWI is supporting MNHRC’s promotion visits to the ethnic states. The 

original plan of translating and printing human rights materials in minority languages 

may also be of importance, if implemented. Gender issues have, in terms of female 

and male participation in activities and in terms of content of trainings, been ad-

dressed to a reasonable extent. A stronger focus on women’s rights though, as several 

RWI staff recognise, would be desirable for the future.  

 

Although not specifically mentioned as an activity or outcome in the 2012 project 

document, RWI has contributed significantly to the development of the legal frame-

work for the MNHRC. There is broad consensus that the law creates a fairly clear and 

strong mandate for the commission, especially considering Myanmar’s history and 
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the socio-political context in which it was established. However, the future of the 

Commission beyond elections scheduled for 2015 is uncertain. Considering the time 

and resources spent on providing advice on the draft law, as well as on enhancing the 

capacity of current and former commissioners, a revised legal mandate and composi-

tion of the Commission could significantly impact on the effectiveness, efficiency and 

sustainability of the project. 

 

RWI could make better use of available staff resources by giving its qualified and 

experienced programme officers a more significant role in terms of capacity building 

of MNHRC staff. Considering the MNHRC staff members’ limited knowledge of 

English, international human rights law and the functioning of a NHRI, the added 

value of instead using leading experts as trainers and coaches may be limited. From a 

medium- to long-term perspective it seems that it would also make sense for RWI to 

broaden its internal human resource base by involving more staff members in its ca-

pacity building activities. Its reliance on a small number of external resource persons 

and visiting professors is currently very high. For this additional support, there should 

be adequate financial resources available as the project has been generously funded, 

and was during 2013 under-spending by about a third. 

 

It is clear that the turbulence that surrounds the institutional environment for capacity 

development of MNHRC will continue for some time, and as such there will be an 

ongoing need for reinforcing and at times even rebuilding the capacities of both the 

organisation and its commissioners and staff. It is therefore essential to move from 

the current phase of ensuring ownership, trust and a capacity to absorb support, to in 

the future work with new overall frameworks that ensure that these processes can 

continue in a flexible and adaptive manner, drawing increasingly on national and re-

gional institutions. 

 

RWI has, during the course of the project, changed project outputs, indicators and 

targets. The fact that these changes are not clearly documented and explained in nar-

rative reports and in the annually updated results frameworks makes it unnecessarily 

complicated to assess to what extent original project objectives (for which funding 

was received) have been attained and to use the framework as basis for learning and 

results based management.  

 

The 26 % overhead cost is higher than the evaluators have seen in other projects, 

where generally overheads charged by implementing agencies are between 7 to 11%. 
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 4 Recommendations 

4.1  RECOMMENDATIONS TO RWI 
It is recommended that RWI apply a more targeted and sustained capacity and organi-

sational development approach, and reduces its focus on raising awareness through 

one-off events for MNHRC commissioners and staff and for government representa-

tives. This also implies that MNHRC prioritise what functions or sectors it needs to 

focus upon over the next 2 years and develop capacity building plans around them.   

 

RWI and MNHRC should agree on a set up for residential and long-term on the job 

training and advice through mentoring or twinning approaches. Particular attention 

should be paid to targeting the assistance to MNHRC’s ongoing functional and opera-

tional processes This implies the placement of mid-level professional expertise within 

the Commission and twinning with more mature NHRIs that have demonstrated good 

practice in order to learn from them.  

 

RWI should make better use of its human resources by allowing its programme offic-

ers to provide direct capacity building support to MNHRC staff members. Efficiency 

will be enhanced if at least one Programme Officer is based within the country. 

 

RWI should assist MNHRC in exploring how staff trainings can best be institutional-

ised in the future. With MNHRC’s total staff strength exceeding 100 and possibly 

reaching nearly 170 in the next 2-3 years, RWI should support MNHRC in the re-

maining project period to develop a cadre of trainers especially targeted at its junior 

and new staff.  

 

For the longer term, RWI should assist MNHRC in developing a strategy to develop 

training capacity in functional and operational processes in-house. 

 

It is recommended that RWI phases out its support to the library or resource centre, as 

further developments are not expected to primarily depend on outside support but on 

policy decisions by the Commission and actions taken by library staff.  

 

It is recommended that RWI explores how it can more effectively promote MNHRC’s 

cooperation with other actors and its interactions with civil society organisations, in 

order to engage CSOs so that they better comprehend the efforts that MNHRC is un-

dertaking to tackle human rights abuses in the country, but also to use the CSOs’ 

networks and outreach to promote awareness and understanding of human rights and 

the functions of MNHRC better amongst the public.  

 

RWI should ensure that its progress reports, including the results framework, clearly 

show and explain the rationale behind any changes made to project outputs and out-

comes, as well as to indicators and their targets. 
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4.2  RECOMMENDATIONS TO S IDA 
Sida should look broadly at how it can contribute to ensure that structures are in place 

that can best support both the management capacities of MHNRC and the knowledge 

of human rights. These are not one-off tasks and these two aspects of capacity devel-

opment differ considerably in their nature. Sida should therefore look to how this 

support can best be sourced, post 2016, drawing as much as possible on national and 

regional institutions, taking into consideration capacity building and subject matter 

expertise, as well as cost effectiveness. It is beyond the scope of this evaluation to 

assess the potential role of RWI in this process, but it would seem that the organisa-

tional development support would be most effectively managed by institutions with 

expertise in management, presumably with an organisation that can provide (and is 

accepted by MHNRC to provide) ongoing coaching as well as training. With regard 

to ongoing development of capacities related directly to human rights, this may be 

best handled through an academic partner or set of partners. RWI is well placed to 

advise and support this process.  

 

If a final project evaluation will be carried out, it is recommended that the ToR in-

clude a value for money assessment comparing the inputs provided by Sida to the 

outcomes that the project has achieved. It should also, amongst other issues, ascertain 

the effectiveness of different capacity building methods i.e. classroom trainings ver-

sus on-the-job mentoring linked to the magnitude of investment made in each of them 

and the results that have been achieved at outcome level. The rationale behind the 

high overhead costs should be reviewed.
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 Annex 1 – Terms of Reference 

Background 
The Raoul Wallenberg Institute of Human Rights and Humanitarian Law (RWI) is an inde-

pendent academic institution, founded in 1984 at the Faculty of Law, Lund University, Swe-

den. The mission of RWI is to promote universal respect for human rights and humanitarian 

law, by means of research, academic education, and institutional development. In addition to 

research and academic education programmes, RWI has since 1990 been implementing a 

wide range of human rights capacity development programmes for institutions in developing 

countries, mainly with the support of Swedish Development Cooperation. These programmes 

and projects primarily target state agencies in the field of administration of justice, academic 

institutions and national human rights institutions (NHRIs). 

RWI initiated cooperation with the Myanmar National Human Rights Commission 

(MNHRC) in late 2011 and together with MNHRC jointly developed a cooperation project 

during 2012. In October 2012, RWI presented a funding proposal for support of the project, 

entitled “Bilateral Human Rights Capacity Development Support to the Myanmar National 

Human Rights Commission, 2012-2016”. In late 2012, the Swedish International Develop-

ment Cooperation Agency (Sida) and RWI signed a sub-agreement providing for Swedish 

support, in the amount of MSEK 16 for the period 1 Nov 2012-31 Dec 2014, to the imple-

mentation of the project referred to as “Strengthening Human Rights in Myanmar 2012-

2016” (hereinafter referred to as “the Project”).  

The Project has its overall objective to strengthen MNHRC, and its key partners, to more 

effectively implement their mandates to promote and protect human rights in Myanmar, so as 

to address the problem of ineffective implementation of human rights protection measures in 

Myanmar by focusing on the institutional strengthening of the key agency with the capacity 

to make a positive impact on the promotion and protection of human rights in the country. 

The first Project activities were carried out in the beginning of 2013. The initial two-year 

period of the Project predominantly focuses on building trust and laying a foundation for 

continued work with MNHRC, and potential other partners, in the context of strengthening 

MNHRC to more effectively implement its mandate to promote and protect human rights, 

and generally increasing awareness of the roles and functions of the Commission.  

The above-mentioned sub-agreement between Sida and RWI stipulates that a Sida evaluation 

of the results of the Project for the period 2012-2014 shall be made, as a basis for Sida’s pos-

sible extension of the cooperation for the period 2015-2016. The sub-agreement furthermore 

states that the evaluation shall focus on how effective RWI has been in achieving results ex-

pected within the first two years of the project. Even if the Project currently has been imple-

mented for less than two years, the decision has been made to proceed with the evaluation, in 

order for it to be completed in time for the extension of the cooperation for the period 2015-

2016. The actual time period subject to evaluation will therefore be 1 January 2013– 30 June 

2014. 

The principal stakeholders of the evaluation are Sida, RWI and MNHRC.  
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Evaluation Purpose and Objective 
The objectives of the evaluation are to generate information on how effective the Project has 

been in achieving results thus far, identifying, where possible, factors influencing positive 

results achievement, and proposing any potential adjustments to ensure effective Project de-

livery for the remaining two years of the Project. The evaluation accordingly intends to serve 

the purpose of contributing to the dialogue between Sida and RWI on the continued operation 

of the Project. 

Sida and RWI are the primary users of the conclusions of the evaluation, while RWI and 

MNHRC additionally are objects of evaluation and implementers of possible recommenda-

tions. Sida, RWI and MNCHR will cooperate in the performance of the evaluation. 

Scope and Delimitations 
The scope of the evaluation comprises: 

- Assessing results achievement, at predominantly output level, directly related to the ac-

tivities set out in the 2013 Project work plan and the activities that have taken place be-

fore July 2014 as per the 2014 Project work plan. Results achieved shall additionally be 

considered in terms of their contribution to laying a solid foundation for future effective 

Project delivery, and their likelihood to lead to the achievement of expected Project out-

comes; and  

- Providing suggestions, in terms of lessons learned from Project implementation during 

the period of evaluation, for furthering effective results achievement.  

Considering that the evaluation will take place in the third quarter of 2014 it is not possible to 

assess activities implemented, and their results, after the second quarter of 2014, the project 

period of which accordingly does not fall within the scope of the evaluation. Furthermore, 

since the evaluation, due to its timing, shall only assess the first 1.5 years of the Project, 

which has been designed as a four-year project, it shall take into consideration, for assessing 

results, that the first year of the Project was heavily focused on building trust and laying the 

foundation for future cooperation with MNHRC and other potential partners.  

Organisation, Management and Stakeholders 
Sida is responsible for the evaluation, and as such a principal stakeholder. In addition, RWI 

and MNHRC are principal stakeholders as objects of the evaluation. Sida, RWI and MNHRC 

will cooperate in the performance of all phases of the evaluation. Sida and RWI are the pri-

mary users of the conclusions of the evaluation, while RWI, and also MNHRC, additionally 

are implementers of possible recommendations. In the performance of the evaluation, the 

evaluators shall at all times remain in close contact and consult with Sida and RWI for pur-

poses of relaying the work done and receiving feedback and input on the ongoing work.  

Moreover, the results of the evaluation shall benefit the stakeholders in terms of information 

for future effective Project delivery and results achievement as well as lessons learned in this 

respect from Project implementation during the period of evaluation.  

The evaluators shall for the carrying out of the evaluation further specify how quality assur-

ance will be handled by them, by drawing on the participation in the evaluation of the princi-

pal stakeholders and their contributions in this respect. The evaluation must be an inclusive 

process, involving principal stakeholders. 
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Evaluation Questions and Criteria  
The evaluation shall generate information on how effective the Project has been in achieving 

its expected results during its first 1.5 years of implementation, identifying, where possible, 

factors influencing positive results achievement, and proposing any potential adjustments to 

ensure effective Project delivery for the remaining two years of the Project. 

Evaluation Questions: 

The evaluation shall address questions related to the effectiveness of the Project. In addition, 

it shall, on this basis, endeavour to provide suggestions in order to enhance Project delivery 

in the future. 

With regard to effectiveness, and guided by the objectives and purpose of the evaluation, the 

following questions shall be addressed: 

1. To what extent have Project activities led to the following results: 

• Increased knowledge and understanding, among Commissioners and MNHRC staff 

on international human rights law and the role and functions of NHRIs in promoting 

and protecting human rights in Myanmar 

• Increased capacity of the MNHRC library enabling it to use available resources for 

the benefit of staff, Commissioners and the public 

• Increased skills and capacities of MNHRC to exercise its functional capacities and 

operational capacities 

• Increased awareness of the roles and functions of the Commission in promoting and 

protecting human rights in Myanmar 

• Improved cooperation among and between the MNHRC and relevant stakeholders  

• Improved knowledge on human rights topics and areas of cooperation that concern 

both MNHRC and relevant stakeholders 

2. To what extent has advice provided under the project contributed to an effective legisla-

tive mandate for the Commission? 

3. To what extent have results achieved contributed to laying a solid foundation for future 

effective Project delivery, and what is the likelihood that they will lead to the achievement of 

expected Project outcomes? 

In addition, and considering the success/failure of the Project in relation to achieving the 

above-mentioned results, the evaluation should address what main factors should be in 

place/or are currently in place to positively contribute to results achievement, and what main 

factors, if any, have likely prevented or will substantially challenge achieving further results. 

On the basis of this, suggestions shall be provided for future effective Project delivery. 

In answering the evaluation questions and in providing suggestions, the evaluators are asked 

to take particular note of issues of gender, conflict sensitivity and social marginalisation. Due 

to the scope and timing of the evaluation, impact and sustainability are not criteria that will 

be applied or shall be considered in this evaluation.  
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In terms of relevance, the Project was developed by RWI together with MNHRC based on 

close consultations and in-depth planning, which fed into the design and direction of the Pro-

ject. Considering that the Project, on this basis, was assessed as relevant to support, the as-

sumption is that relevance factors remain, given the short life-span of the Project at the time 

of evaluation. Accordingly, relevance is not a criterion that will be applied or that shall be 

considered in this evaluation. It should be noted that the Project was conceived and assessed 

by Sida prior to the launch of the results strategy for Sweden's international development 

coperation in Myanmar 2013-2017 (July 2013), and that the relevance of continued Sida sup-

port will be assess in relation to the results strategy.  

With regard to efficiency, given that it is too early to assess results achievement beyond di-

rect output level, it is only possible to assess on a general level if the Project has been man-

aged with reasonable regard for efficiency and there is accordingly no specific evaluation 

question in this regard. 

Conclusions, Recommendation and Lessons Learned  
Well-informed and reliable conclusions shall be provided as a result of the evaluation in rela-

tion to the evaluation questions. The conclusions shall contribute to the dialogue between 

Sida and RWI on the continued operation of the Project. They shall provide suggestions, in 

terms of lessons learned from Project implementation during the time period of evaluation, 

for furthering future effective results achievement, enabling RWI and MNHRC to act accord-

ingly on any such suggestions/ recommendations. This presumes close consultation with RWI 

and MNHRC as to the rationale and feasibility of any such suggestions made.  

Approach and Methodology 
The evaluation shall be carried out according to an inclusive and participatory approach. This 

shall comprise a design that draws on and mobilises the knowledge and experiences of the 

Project implementing partners, i.e. RWI and MNHRC, and that is, for the evaluation conclu-

sions, based on a shared understanding among the evaluation stakeholders and evaluators as 

to what affects and constitutes effective Project delivery within the scope of the Project. The 

evaluation shall accordingly support – in process and outcomes – the evaluation stakeholders 

in their efforts to meet Project objectives. 

For information and data collection concerning the Project and its implementation, and so as 

to address the evaluation questions, the evaluators are expected to conduct interviews with 

stakeholders and to review existing Project documentation (including, RWI workplans and 

Result Summary Framework, RWI/MNHRC planning workshop documents, RWI/MNHRC 

Capacity Development Plan, Project progress reports, and strategic advices provided to 

MNHRC). For the purpose of stakeholder interviews, the evaluators are expected to conduct 

a field visit to Myanmar. In addition, concerned (current and past) Sida and RWI staff respec-

tively shall be met with at their respective locations. 

In addressing the evaluation questions, focus should be kept on the time period of evaluation 

and the fact that for the main part of this period emphasis has been on building trust and lay-

ing the foundation for future cooperation with MNHRC, and other potential partners. At all 

times, it shall be taken into account that it is only part of broader and longer project that is 

being evaluated. The evaluation must be stakeholder inclusive in order to make an informed 

assessment in relation to the evaluation questions. Such an assessment can only take place if 

the evaluation recognises and takes into account the unique and in-depth expertise and 
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knowledge (of the role and functions of NHRIs and the various capacity development strate-

gies thus required specifically for NHRIs) that the Project is based on.  

On the basis of the above-mentioned, the evaluators are expected to elaborate on the proposed 

methodology in the tender and/or inception report. The evaluation shall, in all relevant parts, 

conform to OECD/DAC’s quality standards. 

Time Schedule and Evaluation Process 
The evaluation process is composed of the following steps (indicative time in parenthesis): 

Step 1: Initial review of available Project documentation (one week, including writing of 

inception report.) 

Step 2: Inception report to Sida and RWI 

Step 3: Data collection process, including field visit (two weeks) 

Step 4: Data processing and analysis (two weeks, including writing of draft report) 

Step 5: Submission and discussion of draft report to Sida and RWI 

Step 6: Subsequent to comments from Sida and RWI, submission of final report (one week) 

The estimated total time of the assignment is six weeks, to be divided among the members of 

the evaluation team. Ideally, the evaluation should commence XX and be finalised before 31 

October 2014. 

 

Reporting and Communication 
The evaluators are expected to deliver a draft inception report. The inception period shall 

include an initial review of available Project documentation as well as a dialogue between 

RWI and the evaluators regarding the approach and methodology to be used, in accordance 

with these Terms of Reference. In the inception report, the evaluators shall list the risks that 

may be faced during the evaluation process and the assumptions which may have an impact 

on the evaluation process, and propose alternatives for facing those risks. 

The inception report shall be submitted to Sida and RWI for stakeholder comments, and, 

subsequently, Sida’s approval. 

Following data collection, processing and analysis, a draft evaluation report shall be prepared 

and submitted to RWI and Sida. The aim is to make it possible for RWI and MNHRC to 

comment on any factual errors and misunderstandings, and for Sida as well as RWI to assess 

if the draft has reached an acceptable standard in relation to the terms of reference and accu-

rately addresses the evaluation questions. Comments shall be submitted to the evaluators 

within ten days, whereupon the final report shall be submitted to Sida within one week. 

During the course of the performance of the evaluation, the evaluators shall at all times re-

main in close contact and consult with Sida and RWI for purposes of relaying the work done 

and receiving feedback and input on the ongoing work. The evaluators shall at all times 

quickly respond and relate to comments made by stakeholders regarding the process and find-

ings of the evaluation. For reporting purposes, close consultation with RWI and MNHRC as 

to the rationale and feasibility of any such suggestions made is required. 
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The evaluators shall, in relevant parts and unless otherwise agreed, adhere to the terminology 

of the OECD/DAC Glossary on Evaluation and Results-Based Management.  

The methodology used must be described and explained in the final report. The scope and 

limitations of the evaluation indicated in section 3 shall be made explicit and shall be clearly 

reflected in the report. 

English should be the language of all written communication including, e-mails, drafts and 

final versions of the evaluation report.  

Expected deliverables in English language accordingly include: 

 Inception Report 

 Draft Evaluation Report 

 Final Evaluation Report (maximum 20 pages, including an executive summary, but ex-

cluding annexes) 

Annexes, at minimum, should include: 

• Terms of Reference; 

• Data gathering instruments (observation guides, interview questionnaires, etc.); 

• Names and contact information of stakeholders met/interviewed (to the extent it does not 

violate considerations of confidentiality). 

Resources 
The estimated total time of the assignment is six weeks, to be divided among the members of 

the evaluation team.  

Evaluation Team Qualification   
The evaluation team shall be composed of two persons. Between them, they shall possess the 

following competences: 

- Solid and diversified experience in international human rights law 

- Good knowledge of the common law system 

- Good knowledge about evaluation methods and techniques 

- Experience of evaluating human rights capacity development projects, and projects in 

support of NHRIs in particular 

- Thorough knowledge about and capacity to analyse a legal, political and institutional 

context such as that within which the Project operatesGood knowledge of the historical, 

political, legal, and social context of Myanmar, including specific knowledge of the hu-

man rights situation in particular 

- Good knowledge of and practical experience of gender equality and gender integration 

analysis 

- Good knowledge of and practical experience of conflict sensitivity approaches 

- Fully conversant with the principles and working methods of results based management, 

and ‘theory of change’ principles 

- Cultural sensitivity and strong communication and interpersonal skills 

- Fluency in English, and preferably Burmese as well as excellent report writing skills 
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One person shall be designated to be the team leader, and shall be responsible for all stake-

holder contacts. This person must have sound knowledge about evaluation methods and expe-

rience from NHRI human rights capacity development projects and evaluations. 

The evaluators shall exercise reasonable skill, care and diligence in the performance of ser-

vices and shall carry out responsibilities in accordance with recognised professional stand-

ards. 

The evaluators must be independent of the evaluated activities and have no stake in the out-

come of the evaluation. 

References 

 “Looking Back, Moving Forward”, Sida Evaluation Manual, 2nd revised edition. Sida. 

Stefan Molund, Göran Schill. 2007.  

DAC Principles of Evaluating Development Assistance, 12 

www.oecd.org/dac/evaluationnetwork 

 

http://www.oecd.org/dac/evaluationnetwork


 

 

 

36 

 Annex 2 – Inception Report 

 

1. The Evaluated Intervention 
In late 2012, the Swedish International Development Cooperation Agency (Sida) and 

the Raoul Wallenberg Institute (RWI) entered into a sub-agreement agreement 

providing MSEK 16 for the period 1 Nov 2012 to 31 Dec 2014, to implement the 

project “Strengthening Human Rights in Myanmar 2012-2016”.  

The overall objective of the project is to strengthen the Myanmar National Human 

Rights Commission (MNHRC) and its key partners to “more effectively implement 

their mandates to promote and protect human rights in Myanmar, so as to address the 

problem of ineffective implementation of human rights protection measures in My-

anmar by focusing on the institutional strengthening of the key agency with the ca-

pacity to make a positive impact on the promotion and protection of human rights in 

the country.”  

At outcome level, the project is expected to achieve: 

 Improved capacities of the MNHRC to implement its mandate; 

 Improved capacities of relevant stakeholders (e.g.,: justice sector institutions, 

academia, relevant government ministries and media.) to promote and protect 

human rights in Myanmar; and 

 Improved cooperation among and between the Myanmar NHRI and relevant 

stakeholders (bridging objective)  

 

An underlying assumption for the project is that both human rights capacity and oper-

ational capacity – including IT, leadership, organisation structure, strategic planning, 

human resource and knowledge management and financial management – are prereq-

uisites for the MNHRC to be able to effectively carry out its functional capacities 

relating to advising the government, education and promotion of human rights, moni-

toring and investigation of alleged human rights violations, interaction with the judi-

ciary, and cooperation with national and international organisations. If the human 

rights capacity and operational capacity are in place, they will in the long run greatly 

contribute to MNHRC’s ability to fulfil its mandate and to its ambition to reach and 

stay in compliance with the Paris Principles. An additional assumption is that in-

creased capacity of the MNHRC, and improved cooperation between MNHRC and 

other relevant stakeholders, will also have an effect on a number of other institutions 

and organisations in implementing their duties.  

 

The project will therefore focus on attaining the following outputs:  

 Increasing the knowledge and understanding, among Commissioners and staff 

on international human rights law and the role and functions of a NHRI in 

promoting and protecting human rights in Myanmar. 

 Increased capacity of the MNHRC library enabling it to use available re-

sources for the benefit of staff, Commissioners and the public.  

 Increasing the skills and capacities to exercise the MNHRC’s functional and 
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operational capacities.  

 Increasing awareness among other stakeholders of the roles and functions of 

the Commission in promoting and protecting human rights in Myanmar.  

 

 

In terms of attaining these outcomes, the following methods are being used: 

 Analysis – regarding MNHRC’s human rights, operational and functional ca-

pacities.  

 Advisory services – consisting of technical advice provided by NHRI practi-

tioners on the MNHRC’s functional capacities.  

 Training and education – targeting selected participants to build up human 

rights and functional capacities.  

 Study visits and exchanges – involving visits to different NHRIs to learn from 

peers and colleagues.  

 Networking – involving the creation and facilitation of networking initiatives 

and partnerships within and between different countries and sectors.  

 Material support – in particular support to MNHRC’s library and provision of 

books and other publications to enhance institutional knowledge development 

in human rights.  

 

Futhermore, the project is characterised by the following strategies:  

 Providing long-term capacity development support; 

 Building on the experience RWI has in combining theory and practice; using 

an extensive pool of NHRI practitioners; 

 Ensuring local ownership and context-specificity; 

 Treating gender as a cross-cutting issue; and 

 Applying a comprehensive capacity building approach.  

 

2. The Assignment 
The sub-agreement states that an evaluation focusing on the results for the period 

2012-2014 shall be carried out for the purpose of serving as a basis for a possible ex-

tension of the project for the period 2015-2016.  

 

Even though the project has been operating for less than two years, it has been decid-

ed that an evaluation should be carried out and completed in time for a possible ex-

tension. The evaluation should cover the period 1 January 2013 – 30 June 2014.  

 

Sida has, according to the Terms of Reference, initiated the evaluation to “generate 

information on how effective the Project has been in achieving results thus far, identi-

fying, where possible, factors influencing positive results achievement, and proposing 

any potential adjustments to ensure effective Project delivery for the remaining two 

years of the Project.” The evaluation should “contribute to the dialogue between Sida 

and RWI on the continued operation of the project.”  

 

The evaluation is expected to deliver: 

o An assessment of results achieved, predominantly at output level 

o Suggestions for furthering effective results achievement 

 

We would like to provide the following reflections on the Terms of Reference:  
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The TOR is very clear and specific as to what is expected from the evaluation. We 

recognise and appreciate that MNHRC is itself a young organisation, newly estab-

lished in September 2011. The Raoul Wallenberg Institute began its engagement with 

the Commission shortly after the Commission’s inception.  

 

Activites under the evaluated intervention began in early 2013 and the Evaluation 

Team recognises that the project’s focus has so far primarily been on building trust 

and creating a stable foundation for continued cooperation. Activities carried out in-

clude the following: 

o Workshops and training courses on human rights and the specialized func-

tions of national human rights institutions (NHRIs) for MNHRC’s com-

missioners and staff, and members of other stakeholders such as relevant 

ministries.  

o Development of a human rights library at MNHRC. 

o Study visit to the Australian and New Zealand Human Rights Commis-

sions. 

o Translation and publication of human rights material. 

o Development and publication of MNHRC’s website. 

 

As can be observed from the above, the project’s focus has so far largely been on:  

o capacity building, primarily of the Commission but also of other stake-

holders, and  

o awareness raising among relevant stakeholders regarding the roles and 

functions of the Commission. 

 

It is clear to the Evaluation Team that both the duration of existence of MNHRC and 

the length of its cooperation with RWI have been short. No major outcomes are ex-

pected at this stage and we understand that the focus of the evaluation should be on 

immediate outputs and the likelihood that they will contribute to expected outcomes.   

 

The key OECD-DAC criteria against which assessment should be made is thus effec-

tiveness, defined as “the extent to which the development intervention’s objectives 

were achieved, or are expected to be achieved, taking into account their relative im-

portance”.5 In the case of this evaluation, given what we have stated above, this refers 

to the quality and quantity of outputs, and also as the TOR states “their contribution 

to laying a solid foundation for future effective Project delivery, and their likelihood 

to lead to the achievement of expected Project outcomes”.  

 

The TOR also emphasises and we recognise that the evaluation needs to bear in mind 

the rights based approach of Swedish development cooperation and that particular 

attention should be paid to gender, conflict sensitivity and social marginalisation.  

 
                                                                                                                                           

 

 
5 Sida Evolution Manual (2nd revades edition) 
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The TOR emphasises the participatory approach the evaluation should take, and the 

need to have continuous dialogue with both Sida and RWI during the exercise. This is 

acknowledged, as it will enhance both the credibility of the findings and their owner-

ship and utility by the three principal stakeholders. As will be observed in the meth-

odology proposed below, we will ensure this through a variety of means: meetings 

and communication which have already taken place during the inception phase, shar-

ing of and feedback on the inception report which details how the evaluation will be 

conducted and what specific issues will be focussed upon, interviews with MNHRC, 

RWI and Sida during the data collection and field work phase, a consultative work-

shop with MNHRC, RWI and Sida towards the end of the in-country visit. An addi-

tional debriefing session will be held with relevant RWI staff in Lund where key find-

ings and recommendations will be discussed. Finally the draft report will be shared 

with all three principal stakeholders to obtain inputs and comments before finalisa-

tion. At all stages, further discussions with RWI and Sida can also be arranged if the 

need arises.  

 

3. Evaluation Questions 

The ToR lists three broad evaluation questions, which are set out in the matrix below. 

The matrix also includes tentative indicators that will help answer the evaluation 

questions. The various methods and sources of information that the Evaluation Team 

expects to use to obtain the data for the indicators are also listed.  

Questions raised in ToRs  Tentative indicators to be used in Evaluation Methods & Soruces 

To what extent have project 

activities led to: 

 

-  increased knowledge and 

understanding, among Commis-

sioners and MNHRC staff on 

international human rights law 

and the role and functions of 

NHRIs in promoting and pro-

tecting human rights in Myan-

mar; 

 

- increased capacity of the 

MNHRC library enabling it to 

use available resources for the 

benefit of staff, Commissioners 

and the public; 

 

- increased skills and capacities 

of MNHRC to exercise its func-

tional capacities and operational 

capacities; 

 

- increased awareness among 

relevant stakeholders of the 

roles and functions of the 

o Have baseline assessments been conducted to measure 

the awareness and skills related to human rights of 

both the direct and indirect target group? (Baselines 

are required under the sub-agreement of November 

2012 with Sida.) What is the appropriateness and 

quality of the baseline assessments? To what extent 

have the baseline assessments been used to monitor 

progress? 

o Are satisfaction and knowledge surveys conducted of 

participants of trainings and study tours? 

o Are appropriate tools and procedures in place to moni-

tor results? 

o Has a risk analysis and correlating mitigation plan 

been developed as required under the sub-agreement 

of November 2012 with Sida? Are the risks analyses 

and mitigation plans regularly updated? 

o What routines are in place to monitor and respond to 

the risks? 

o To what extent has a participatory approach been used 

for project and activity planning? 

o Have activities been undertaken on time and within 

budget?  

o To what extent has gender been mainstreamed in the 

project? Have specific training sessions on women’s 

rights been organized or planned? What has been the 

results of such mainstreaming or training been on the 

o Desk review, pri-

marily of documents 

listed under 4.2.1 

but also of specific 

documents requested 

and obtained from 

RWI and MNHRC 

during the cause of 

the evaluation.  

o  Key informant 

interviews, primarily 

with individuals 

listed under 4.2.2 

but also with others 

who may be identi-

fied during the cause 

of the evaluation. 

o Interviews with 

participants in the 

various trainings and 

other activates car-

ried out under the 

project, using the in-

terview question-

naire set out under 

4.2.2. 



 

40 

A N N E X  2  –  I N C E P T I O N  R E P O R T  

 
                                                                                                                                           

 

 
6 In RWI’s 2012 project proposal, these relevant stakeholders are defined as ”relevant ministries, the 
justice sector, academia and media stakeholders…” 

 

Commission in promoting and 

protecting human rights in 

Myanmar; 

 

- improved cooperation among 

and between the MNHRC and 

relevant stakeholders; and 

 

- improved knowledge on hu-

man rights topics and areas of 

cooperation that concern both 

MNHRC and relevant stake-

holders?6 

 

 

 

attitudes and practices of MNHRC. 

o To what extent has MNHRC the required operational 

capacity in terms of manpower, adequate funds for its 

daily operations, and financial, HR and administrative 

management systems to function as a NHRI? 

o Have appropriate steps been taken to ensure that by 

the end of the project there has been progress in terms 

of following the Paris Principles: 

- a clearly defined and broad-based mandate 

based on universal human rights standards 

- autonomy from government 

- independence guaranteed by legislation or the 

constitution 

- pluralism, including membership that broadly 

reflects their society 

- adequate resources 

- adequate powers of investigation? 

o To what extent have the following project activities 

been positively perceived by participants, resource 

persons and key informants and what evidence of 

learning and changes of behaviour are there from 

these activities: 

- ‘Business and Human Rights’ for MNHRC, rep-

resentatives from the business community and 

government ministries. (Workshop held January 

2013 

- ‘International Human Rights and the Roles and 

Functions of National Human Rights Institutions 

(NHRIs)’ for MNHRC (March and November 

2013) 

- Study tour to the Australian Human Rights 

Commission and the New Zealand Human Rights 

Commission for MNHRC (April 2013). Does 

MNHRC continue to communicate with these two 

NHRIs? Has the participants in these study tours 

taken step to disseminate lessons from the tours?  

-‘Content and processes of the International Cov-

enant on Economic, Social and Cultural Rights’ 

for MNHRC and Ministry representatives (May 

2013).  

-‘International Covenant of Civil and Political 

Rights’ for the MNHRC and the relevant ministry 

representatives. (September 2013)  

- ‘Human Rights and the Media’ for MNHRC and 

the Ministry of Information (October 2013)  

- ‘Prohibition and Prevention of Torture and Ill-

treatment’ for the MNHRC and the relevant min-

istry representatives. (March 2014) 

o To what extent do MNHRC staff and commissioners 

o Verification seminar 

involving MNHRC, 

RWI and Sida 
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perceive that they “own” the project? 

o What is the turnover among MNHRC staff and com-

missioners? 

o Are there indications of ongoing improvement in 

MNHRC’s capacity to exercise the following func-

tional capacities:  

- reception of complaints 

- investigations 

- education and promotion of human rights re-

view of existing legislation and proposed bills. 

o To what extent has a culture of trust emerged between 

MNHRC and RWI?  

o How aware are relevant ministries, the judiciary, the 

prosecution service, the police, the court system, aca-

demia, and media stakeholders of the role and func-

tions of MNHRC? 

o Has awareness of MNHRC’s role and functions and of 

human rights in general increased through the distri-

bution of MNHRC’s publications as well as through 

its web presence? 

o Have more efficient and effective mediums such as 

radio been used for awareness raising of MNHRC’s 

role and funtions? Have other creative ways such as 

drama and debate been tried out? 

o Has RWI provided essential assistance to MNHRC in 

the development of its website? Is the website easy to 

navigate? Is it updated? Is it increasingly being used 

as a source of information by government institutions, 

civil society and the general public? Is the information 

posted on it relevant? Is the website administrator 

qualified and efficient? 

o Is the library of MNHRC open to users, sufficiently 

staffed, organised, easily searchable, holding relevant 

and updated material, having a budget for further pur-

chases, cooperating with other libraries and possessing 

a conducive reading environment? To what extent is it 

being used by MNHRC commissioners, staff and oth-

ers? What other sources of information are used by the 

Commissioners and staff? 

o Does MNHRC have productive and informed rela-

tionships with other bodies in society (the judiciary, 

academia, media, civil society etc.)? 

o Is there coordination with actors such as OHCHR and 

APF? Are established procedures in place for ensuring 

regular and effective coordination? 

To what extent has advice pro-

vided under the project contrib-

uted to an effective legislative 

mandate for the Commission? 

 

o To what extent has RWI been involved in providing 

advice? 

o What were the processes and methods followed in 

providing the support? 

o What was the main content of the advice provided? 

o How has the advice been received and perceived? 

o To what extent are there indications that the advice 

has been taken into account in the drafting process? 

o To what extent is the law in compliance with the Paris 

Principles? 

o To what extent is the law deemed appropriate for the 

context in which it is to be implemented?  

o Interview with 

RWI’s visiting pro-

fessor involved in 

providing advice.  

o Interviews with 

other key informants 

listed under 4.2.2, 

but also with others 

who may be identi-

fied during the cause 

of the evaluation. 

o Desk review of 

legislation and ad-

vice provided.  

o Verification seminar 
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4. Proposed Approach and Methodology 

Methodologically the assessment can be divided into the following three main phases: 

 Inception 

 Data collection 

 Reporting 

 

4 .1  INCEPT ION 

The inception phase will end once the Embassy has approved this inception report. It 

is envisaged that the report– once approved – will regulate the scope, focus and 

methodological approach of the evaluation. 

  

4 .2  DATA COLLECTION  

The data collection and analysis phase of the evaluation will start once the inception 

report has been approved. It will be based on (i) a continued desk study, (ii) partici-

pant and key informant interviews, and (iii) two verification seminars.  

4.2.1 Continued desk study 

A desk study has been carried out already during the inception stage. Further data 

collection from project related documents will take place, however, during the data 

collection phase. Documents reviewed include:  

 

Raoul Wallenberg Institute  

Strengthening Human Rights in Myanmar 2012 – 2016 by Raoul Wallenberg Institute 

(August 2012) 

involving MNHRC, 

RWI and Embassy 

of Sweden Section 

Office in Yangon. 

 

To what extent have results 

achieved contributed to laying a 

solid foundation for future 

effective Project delivery, and 

what is the likelihood that the 

results will lead to the achieve-

ment of expected Project out-

comes? 

Indicators for the above evaluation questions are relevant 

also for this question.   

o Findings relating to 

the indicators for the 

two evaluation ques-

tions above. 

o Theory of change 

assessment. 

o Verification seminar 

involving MNHRC, 

RWI and Embassy 

of Sweden Section 

Office in Yangon. 
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Summary of RWI Annual Progress Report 2013 

Narrative Report ‘Strengthening Human Rights in Myanmar 2012-2016 for the period 

November – December 2012 (August 2013) 

RWI Annual Progress Report, Strengthening Human Rights in Myanmar 2012-2016 

(August 2014) 

Mission and Travel Reports by RWI staff for the years 2013 and 2014 

Summaries of evaluations of workshops conducted by RWI for MNHRC in 2013 and 

2014 

MNHRC Capacity Assessment Questionnaire (2013) (used as baseline) 

The Project Plan 

Concept note of the Planning Meeting between the Myanmar National Human Rights 

Commission (MNHRC) and Raoul Wallenberg Institute (RWI) 

Concept Note – Working with Academic Institutions in Myanmar 

Workplans for 2012, 2013 and 2014 

Budgets for 2012, 2013 and 2014 

Risk Management Plans for the period of 1 November 2012 – 31 December 2016 and 

1 Jan 2014 – 31 December 2016 of the ‘Strengthening Human Rights in Burma 2012 

– 2016 project’ 

Comments on the Draft Myanmar National Human Rights Commission Law, 29 July 

2013 

 

Embassy of Sweden 

Sub-agreement between the Swedish International Development Cooperation Agency 

(Sida) and the Raoul Wallenberg Institute of Human Rights and Humanitarian Law 

(RWl) on a cooperation project called “Strengthening Human Rights in Burma, 2012-

2014.” (November 2012) 

Decision on Appraisal on ‘Strengthening Human Rights in Burma through Raoul 

Wallenberg Institute (RWI)’ by Embassy of Sweden (October 2012) 

Decision on Contribution of ‘Strengthening Human Rights in Burma’ by Embassy of 

Sweden (November 2012) 

Appraisal of intervention of ‘Strengthening Human Rights in Burma’ by Embassy of 

Sweden (October 2012) 

Quality control of Draft Decision & Draft Agreement of ‘Strengthening Human 

Rights in Burma through Raoul Wallenberg Institute (RWI)’ by Embassy of Sweden 

(November 2012) 

Results Summary of ‘Strengthening Human Rights in Burma’ by Embassy of Sweden 

(October 2012) 

Risk Analysis Register of ‘Strengthening Human Rights in Burma’ by Embassy of 

Sweden  

Beslut om insats: Strengthening Human Rights in Burma (November 2012) 

 

Other 

The Myanmar National Human Rights Commission Law, 28 March 2014 
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4.2.2 Informant interviews 

Following the desk study, interviews will be carried out to help answer the evaluation 

questions and to verify information collected during the desk study phase. Interviews 

will initially be carried out with RWI staff engaged in the project, of which the major-

ity is based in Lund.  

 

For the purpose of interviewing key informants and participants in the various work-

shops, training sessions and exchange visits organised under the project, the Evalua-

tion Team will undertake an in-country visit to Myanmar from 6 to 14 October. While 

the Evaluation Team originally proposed that the in-country visit would take place in 

September, the dates have been moved to October on request from MNHRC. It is 

proposed that the visit start, if possible, with separate meetings with representatives 

of the Swedish Embassy, RWI and MNHRC on 6 October.  

 

All key informant interviews will be semi-structured and adapted to reflect the re-

spondent’s expected area of experience and knowledge. Interviews with RWI’s pro-

ject staff will have a special focus on unpacking the interventions theory of change. 

While most interviews will be face-to-face interviews, additional interviews may be 

carried out by telephone or Skype.Key informants and other actors that the Evaluation 

Team expects to interview include those whose names are listed in the table below: 

 

Contact person, position Position Institution 

U Win Mra Chairperson MNHRC 

U Nyunt Swe,  Commissioner MNHRC 

U Hla Myint,  Commissioner MNHRC 

Daw Than New Commissioner MNHRC 

U Sit Myaing Secretary MNHRC 

U Zaw Lwin Htoo Staff member MNHRC 

Daw Phyo Thiri Staff member MNHRC 

Saw Harrison  Staff member MNHRC 

Brian Burdekin Visiting professor RWI 

Miriam Estrada Visiting professor RWI 

Jason Naum Head of NHRI unit RWI 

Sue Anne Koh Programme officer RWI 

Emily Hanna Programme officer RWI 

Lena Olsson Expert on Library Man-

agement and Information 

RWI 

Abigail Booth Head of Asia Programme RWI 

David Holmertz Senior Programme Man-

ager/Policy Advisor 

Sida 

Tomas Lundström Country Coordinator Sida 

Anette Dahlström Country Coordinator at 

HQ 

Sida 

Anders Emanuel Programme Manag-

er/Policy Advisor 

Sida 

Daw Thi Dar Oo   Attorney General Office 

Kyaw Win Thein  Police Colonel Home Ministry 
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Aung Khin Thein Lt Col Ministry of Defence 

  Ministry of Social Welfare 

  Ministry of Information 

Michael Shaihk Human Rights Officer OHCHR 

  Asia Pacific Forum 

Dave Mathiesen Senior Researcher Human Rights Watch 

Saman Zia-Zarifi/ Kyaw 

Min San 

Regional Direc-

tor/National Legal Advis-

er 

International Commission 

of Jurists 

Naing Raw Programme manager Shalom Foundation 

Aung Myo Min Executive Director Equality Myanmar 

Zaw Oo Executive Director Myanmar Development 

Resouce Institute 

Vicky Bowman Director Myanmar Center for Re-

sponsible Business 

Shihab Uddin Ahamad Country Director Action Aid Myanmar 

  UNICEF 

  UNDP 

Khin Maung Win Deputy Executive Direc-

tor 

DVB Multimedia Group 

Soe Myint Executive Director Mizzima 

 

In additions to these key informants, the Evaluation Team also expects to interview 

further staff members of the Commission as well as other participants in the activities 

carried out under the project. The Evaluation Team has requested assistance from the 

Commission in identifying and setting up meetings in Yangon and Naypyidaw with 

such participants. Examples of questions or issues that will guide participant inter-

views are set out in the table below. 

 

Questions Notes 

1. What was the purpose of 

the training/event you at-

tended? 

 

2. What expectations did 

you have of the train-

ing/event? 

 

3. Did the training/event 

meet your expectations? 
 

4. Was the level of the 

training/event appropriate? 
 

5. Was the training/event 

relevant to your work? If 

yes, which aspects were 

most relevant and which 

were less relevant? 

 

6. In your own work, will it 

be possible for you to  ap-

ply what you 

learned/experienced? If 
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yes, what and how? 

7. Have you already put 

into practice anything your 

learned during the train-

ing/event. If yes, what and 

how? 

 

8. Have you passed along 

any knowledge or skills 

from the trainings/events to 

others in your organisa-

tion? 

 

9. Would you recommend 

the training/event to oth-

ers?  

 

10. Do you have any other 

comments about the train-

ings that you would like to 

share? 

 

 

4 .3  ANALYSIS AND REP ORTING 

In connection with the Evaluation Team’s visit to Myanmar, it is proposed that major 

findings and preliminary conclusions are presented and discussed at a verification 

seminar with representatives of MNHRC, RWI and the Embassy of Sweden Section 

Office in Yangon.  The seminar should give the Evaluation Team an opportunity to 

verify findings and an opportunity for the participants to provide their reflections on 

these and to contribute to the analysis. An additional verification seminar will be or-

ganized with RWI staff in Lund before the draft report is finalized.  

 

The data collection and analysis will result in a report written in English not exceed-

ing 20 pages, including executive summary but excluding annexes.  

It is envisaged that the report will contain findings, conclusions and recommendations 

structured around the three evaluation questions. It is tentatively expected that the 

report will have the following outline:  

 

Executive summary 

1. Introduction 

o Background to the assignment 

o Purpose and scope  

o Approach and methodology 

o Structure of the report 

2. The evaluated intervention 

3. Findings 

o Attainment of objectives 

o The Commission’s legislative mandate 

4. Conclusion 

o Foundation for future project delivery 

5. Recommendations  

Annex I: Terms of Reference 
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Annex II: Documents 

Annex III: Persons Consulted 

Annex IV: Interview Questionnaire 

Annex V: Inception Report 

 

The draft report will be submitted to the Embassy of Sweden and RWI no later than 

31 October. In accordance with the ToR, any comments shall be submitted to the 

Evaluation Team within ten days. Within one week of after receiving the comments, a 

final version will be submitted to the Swedish Embassy. 

The final report will reflect any verbal and written feedback received on the draft re-

port. Any omissions or factual errors will be corrected and any substantive disagree-

ments will be acknowledged. A response matrix will be prepared in order to ensure 

that each comment received is duly considered and that information about how it has 

been handled is clearly presented. This matrix, which will be submitted to the Swe-

dish Embassy together with the final report, will list all comments received, state the 

Evaluation Team’s responses to each comment and explain what changes, if any, 

have been made in the final report. The table below shows the format that will be 

used.  

 

MNHRC/RWI/Embassy 

Comment 

Team Response to 

Comment 

Final Changes 

   

 
5. Risk Assessment and Mitigation Issues 

The Evaluation Team has identified the following risks and mitigation issues for the 

evaluation: 

Risk Likelihood Risk level Mitigation strategy 

Different expectations regard-

ing the focus and comprehen-

siveness of the evaluation 

Medium Medium Proposal and inception phase consulta-

tions between the main stakeholders to 

promote common understanding, as well 

as discussions during the initial briefing 

sesssions between the evaluation team 

and the Embassy of Sweden, RWI and 

MNHRC. The inception report should 

itself serve to clarify the scope, focus 

and  priorities of the evaluation.  

Difficulties getting access to 

relevant staff at RWI and 

MNHCR, as well as resource 

persons 

Medium High The dates for the Evaluation Team’s 

visit to Myanmar has been moved to fit 

the schedule of MNHRC. The Team can 

meet RWI staff in Lund as well as in 

Yangon. Preliminary dates for inter-

views in Lund has been discussed with 

RWI and scheduled. 

Difficulties getting access to 

participants in project organised 

events 

Medium High MNHRC has been asked to help in iden-

tifying and setting up meetings with the 

participants. 

Difficulties getting access to 

appropriate outside observers 

who are sufficiently aware of 

the work of MNHRC to provide 

High Low The Evaluation Team members have 

reasonably well established contacts 

among actors expected to be relevant. 

MNHRC will be asked to help identify 
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relevant reflections.  furhter relevant actors. The majority of 

the evaluation questions can be compre-

hensively answered, however, without 

input from outside observers.  

Difficulties getting access to 

relevant documenation 

Low  High While the Evaluation Team has already 

received most project related docu-

ments, there are some concerns that 

some documenation relating to the draft 

law and the comments made by RWI is 

considered confidential or too sensitive 

to share. The issue has been raised with 

RWI already during the inception peri-

od.  

Lack of follow-up and lasting 

benefit from the Evaluation  

 

Medium High RWI will be involved all stages of the 

evalaution and has been able to influ-

ence its relevance. A utility focus is 

being applied throughout the evaluation.  
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 Annex 3 – Persons Consulted 

Name Title Institution 

Aung Khin Thein Lt Colonel Ministry of Defence 

Aung Myo Min Executive Director Equity Myanmar 

Aye Aye Aung Lower Divisional Clerk, Li-

brary 

MNHRC 

Bawi Tha Consultant MIID 

Burdekin, Brian Visiting professor RWI 

Chit Su Wint Lower Divisional Clerk, In-

ternational Relations Division 

MNHRC 

Emanuel, Anders Programme Manager/Policy 

Advisor 

Sida 

Estrada, Miriam Visiting Professor RWI 

Fitzpatrick, Kieren Director APF 

Hallenborg, Johan Minister Counsellor/ Head of 

Office 

Embassy of Sweden, Section 

Office Yangon 

Hanna, Emily Programme Officer RWI 

Holmertz, David Counsellor Embassy of Sweden, Section 

Office Yangon 

Htet Htet Aung Deputy Human Rights Of-

ficer, Protection Division 

MNHRC 

Jason Naum Head of NHRI unit RWI 

Khin Maung Lay Commissioner MNHRC 

Khin Maung Win Deputy Executive Director DVB Media Group 

Khin Ohmar  Director Burma Partnership 

Khine Khine Win Deputy Director, Promotion 

& Education Division 

MNHRC 

Koh, Sue Ann Programme Officer RWI 

Kyaw Kyaw Naing Deputy Director Attorney General’s Office 

Kyaw Nanda Staff Officer Attorney General’s Office 

Lei Yee Mon Lower Divisional Clerk, Ed-

ucation & Promotion Divi-

sion 

MNHRC 

Mathieson, Dave Senior Researcher Human Rights Watch 

Maung Maung Aye Director of Prisons Yangon Ministry of Home Affairs 

 

Myat Su Cheat Lower Divisional Clerk, Fi-

nance Division 

MNHRC 

Myint Than 

 

Deputy General Manager Myanmar Economic Corpora-

tion 
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Nyan Zaw Commissioner MNHRC 

Nylin, Louise Programme Advisor UN Women 

Nyunt Swe Commissioner  

Olsson, Lena Resource Person RWI 

Palmstrom, Becky  Radio producer and trainer BBC Media Action 

Petra, Azwa Human Rights Officer OHCHR 

Phyo Thiri Win Human Rights Officer, Legal 

Division 

MNHRC 

San Aung Assistant Director Ministry of Immigration & 

Population 

Soe Myint Editor-in-Chief Mizzima 

Su Su Hlaing Legal section MNHRC 

Swan Yee Ya Assistant Director Ministry of Social Welfare, 

Relief and Resettlement 

Than New Commissioner MNHRC 

Thandar Htwe Assistant Director Ministry of Social Welfare, 

Relief and Resettlement 

Thida Oo Director Attorney General’s Office 

Tin La Pyae Win Deputy Human Rights Of-

ficer, Protection Division 

MNHRC 

Tin Maung Oo Deputy Director 

 

Ministry of Immigration & 

Population 

Tluang Lian Hnin Researcher Lahva Research Group 

Vicky Bowman Director Myanmar Center for Respon-

sible Business 

Win Min Aye Lower Divisional Clerk, Ad-

ministrative Division 

MNHRC 

Win Mra Chair MNHRC 

Witt Yi Win Human Rights Officer, Inter-

national Relations Division 

MNHRC 

Ye Htet Ko Lower Divisional Clerk, Ad-

ministration Division 

MNHRC 

Zaw Lwin Htoo Assistant Director, Promotion 

& Education Division 

MNHRC 

Zay Yar Lin 

 

Assistant Director, Legal Di-

vision 

MNHRC 
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 Annex 4 – References 

Raoul Wallenberg Institute  

Strengthening Human Rights in Myanmar 2012 – 2016 by Raoul Wallenberg Institute 

(August 2012) 

Summary of RWI Annual Progress Report 2013 

Narrative Report ‘Strengthening Human Rights in Myanmar 2012-2016 for the period 

November – December 2012 (August 2013) 

RWI Annual Progress Report, Strengthening Human Rights in Myanmar 2012-2016 

(August 2014) 

Mission and Travel Reports by RWI staff for the years 2013 and 2014 

Summaries of evaluations of workshops conducted by RWI for MNHRC in 2013 and 

2014 

MNHRC Capacity Assessment Questionnaire (2013) 

The Project Plan 

Concept note of the Planning Meeting between the Myanmar National Human Rights 

Commission (MNHRC) and Raoul Wallenberg Institute (RWI) 

Concept Note – Working with Academic Institutions in Myanmar 

Workplans for 2012, 2013 and 2014 

Budgets for 2012, 2013 and 2014 

Risk Management Plans for the period of 1 November 2012 – 31 December 2016 and 

1 Jan 2014 – 31 December 2016 of the ‘Strengthening Human Rights in Burma 2012 

– 2016 project’ 

Comments on the Draft Myanmar National Human Rights Commission Law, 29 July 

2013 

RWI Management Response to System-Based Audit of RWI commissioned by Sida 

and carried out January-April 2014 by Professional Management AB (June 2014) 

 

Embassy of Sweden/Sida 

Sub-agreement between the Swedish International Development Cooperation Agency 

(Sida) and the Raoul Wallenberg Institute of Human Rights and Humanitarian Law 

(RWl) on a cooperation project called “Strengthening Human Rights in Burma, 2012-

2014.” (November 2012) 

Decision on Appraisal on ‘Strengthening Human Rights in Burma through Raoul 

Wallenberg Institute (RWI)’ by Embassy of Sweden (October 2012) 

Decision on Contribution of ‘Strengthening Human Rights in Burma’ by Embassy of 

Sweden (November 2012) 

Appraisal of intervention of ‘Strengthening Human Rights in Burma’ by Embassy of 

Sweden (October 2012) 

Quality control of Draft Decision & Draft Agreement of ‘Strengthening Human 

Rights in Burma through Raoul Wallenberg Institute (RWI)’ by Embassy of Sweden 

(November 2012) 
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Beslut om insats: Strengthening Human Rights in Burma (November 2012) 

Sida, Looking Back, Moving Forward, Sida Evaluation Manual (2nd revised edition, 

2007) 

 

Myanmar National Human Rights Commission 

Activities of the Myanmar National Human Rights Commission, (5 September 2011 

to 31 January 2012) 

Statements issued by the Myanmar National Human Rights Commission (September 

2011 – February 2014) 

Strategic Plan 2014 - 2016 

 

Other 

Burma Partnership and Equality Myanmar, Burma: All the President’s Men, in: The 

Asian NGO Network on National Human Rights Commissions, 2014 ANNI Report 

on Performance and Establishment of National Human Rights Institutions in Asia 

(September 2014) 

Lina Lenefors and Arne Svensson, System-Based Audit of the Raoul Wallenberg In-

stitute, Professional Management (March 2014)   

Ian Christoplos et. al., Capacity Development Literature Review, UTV Working Pa-

per 2014:1, Sida, 2014 

The Myanmar National Human Rights Commission Law, 28 March 2014. 
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 Annex 5 – Trainings 

Participants in MNHRC training events till June 2014 
(Trainings in gray were events supported by RWI) 

 

No. Name of training  

or workshop 

Month 

 held 

Year  

held 

No. 

of 

days 

MNHRC  

participants 

Other  

participants 

Total  

participants 

Total  

participants 

Male Female Male Female Male Female 

1 Workshop on Child Rights  Nov 2011 1       35 

2 Workshop on Human Rights subjects for Government officials Nov 2011 1       32 

3 Workshop on Child Rights Jan 2012 3       75 

4 Human Rights Training workshop for the officials of the Republic 

of the Union of Myanmar and the Myanmar National Human 

Rights Commission 

Mar 2012 3 11 3 10 20 21 23 44 

5 Seminar on Good Practices in Achieving Compliance with Paris 

Principles on National Human Rights Institutions 

Aug 2012 2 9 4 15 16 24 20 44 

6 Discussion on Convention on the Rights of the Child Day Oct 2012 1       14 

7 Discussion on Convention on the Rights of the Child Day Nov 2012 1       12 

8 Convention on the Rights of the Child Day Nov 2012 1       300 

9 Training Workshop on Business and Human Rights  Jan 2013 2 12 4 18 10 30 14 44 

10 Human Rights Training for MNHRC Staff Mar 2013 5 7 20 - - 7 20 27 

11 Website Training for MNHRC Staff Apr 2013 2 3 3 - - 3 3 3 

12 Training on International Convent on Economic, Social and Cul- May 2013 2 7 4 12 8 19 12 31 
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No. Name of training  

or workshop 

Month 

 held 

Year  

held 

No. 

of 

days 

MNHRC  

participants 

Other  

participants 

Total  

participants 

Total  

participants 

Male Female Male Female Male Female 

tural Rights (ICESCR) 

13 Training of Trainers Workshop on Human Rights Jun 2013 5       31 

14 Seminar on Universal Periodic Review Jun 2013 2       31 

15 Training on International Covenant on Civil and Political Rights 

(ICCPR) 

Sep 2013 2 6 6 15 5 21 11 32 

16 Training on Human Rights and the Role of Media Oct 2013 2 10 5 4 1 14 6 20 

17 Human Rights Training for MNHRC Staff Nov 2013 11 14 25 - - 14 25 39 

18 Training on Capacity Building for MNHRC Officers and Academ-

ia 

Jan 2014 5       31 

19 Training on the Prohibition and Preservation of Torture and ill 

Treatment 

Mar 2014 3 9 2 13 4 22 6 28 

20 Disability Inclusive Development Workshop on MNHRC Apr 2014 2 4 16 - - 4 16 20 

21 Human Rights and the Roles and Functions of NHRIs Apr 2014 10 6 20 - - 6 20 26 
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Evaluation of the Raoul Wallenberg Institute’s 
project “Strengthening Human Rights in Myanmar”
This mid-term review looks at the support that Raoul Wallenberg Institute (RWI) has provided to the strengthening of human rights in 
Myanmar during the period November 2012 to June 2014, specifically the support it is has provided to the strengthening of the 
Myanmar National Human Rights Commission (MNHRC) and its key partners. During the partnership between RWI and MNHRC, a 
high degree of trust has emerged between the two institutions and the project has contributed to increasing the understanding of 
human rights and the role of National Human Rights Institutions (NHRI) amongst both MNHRC commissioners and staff members. 
Greater engagement of other national stakeholders in the process, and a more targeted and sustained capacity and organisational 
development approach will ensure greater effectiveness and sustainability of RWI’s work.




